

# Crow Canyon Widening Update

## Construction Continues Between Alcosta Blvd & Crow Canyon Private (Cobblestone)



Work continues on the **Crow Canyon Widening Project** between Alcosta Boulevard and Crow Canyon Private (Cobblestone). See below for a summary of recent and upcoming work.

### Work Completed Through 12/14/23:

- Completed soil bench excavation (removal of additional soil that was added for equipment to drive on)
- Completed retaining wall installation
- Completed traffic signal switchover work at the intersection of Crow Canyon Road and Tahiti Drive/El Capitan Drive
- Completed Job walk with 3rd party utility companies (Barbados Drive to Crow Canyon Private)
- Install colored stain on retaining wall
- Completed December 14<sup>th</sup> traffic signal turn on at the Crow Canyon Road at Barbados Drive intersection

### Work Planned Through 12/22/23 (Weather Dependent):

- Continue traffic signal work at the intersection of Crow Canyon Road and Tahiti Drive/El Capitan Drive to **remove existing right turn lane closure January due to rain delays**
- Continue drainage inlet work

- Continue irrigation installation (Barbados to Crow Canyon Private)
- Continue sidewalk, curb, and gutter grading and installation
- Remove Barbados Drive Road closure in January
- Partial roadway paving anticipated in January