

## **Crow Canyon Widening Update**

### **Construction Continues Between Alcosta Blvd & Crow Canyon Private (Cobblestone)**



Work continues on the **Crow Canyon Widening Project** between Alcosta Boulevard and Crow Canyon Private (Cobblestone). See below for a summary of recent and upcoming work.

#### **Work Completed Through 11/24/23:**

- Completed soil bench excavation (removal of additional soil that was added for equipment to drive on)
- Completed retaining wall installation
- Completed traffic signal switchover work at the intersection of Crow Canyon Road and Tahiti Drive/El Capitan Drive
- Completed Job walk with 3<sup>rd</sup> party utility companies (Barbados Drive to Crow Canyon Private)

#### **Work Planned Through 12/15/23 (Weather Dependent):**

- Continue traffic signal work at the intersection of Crow Canyon Road and Tahiti Drive/El Capitan Drive to **remove existing right turn lane closure in mid-December**
- Continue drainage inlet work
- Continue electrical work at Barbados Drive for traffic signal
- Continue 3<sup>rd</sup> party utility relocation/adjustment work (Barbados Drive to Crow Canyon Private)
- Continue irrigation installation (Barbados Drive to Crow Canyon Private)
- Continue sidewalk, curb, and gutter grading and installation
- Install colored stain on retaining wall
- **Anticipated December 5<sup>th</sup> traffic signal switchover at the Crow Canyon Road at Barbados Drive intersection – Expect delays and watch for flaggers – use another route to avoid delays**
- **Remove Barbados Drive Road closure in mid-December**