

Crow Canyon Widening Update

Construction Continues Between Alcosta Boulevard & Crow Canyon Road Private (Cobblestone); Partial Roadway Paving Delayed



Work continues on the **Crow Canyon Road Widening Project** between Alcosta Boulevard and Crow Canyon Road Private (Cobblestone). See below for a summary of recent and upcoming work.

Work Recently Completed Through 2/28/24:

- Completed water meter installation
- Completed EBMUD meter disconnection
- Completed Verizon utility box adjustments
- Completed curb, gutter, and sidewalk work in eastbound direction from Alcosta Boulevard to Barbados Drive
- Substantially completed curb, gutter, and sidewalk work in westbound direction from Alcosta Boulevard to El Capitan Drive
- Northbound Barbados Drive was opened on 01/30/24
- Completed box and valve adjustment to prepare for paving operations
- Completed east sidewalk on Tahiti Drive
- Completed irrigation crossing on Tahiti Drive

Work Planned Through 3/7/24 (Weather Dependent):

- Roadway maintenance and storm preparation activities
- **IMPORTANT:** Partial roadway preparation and paving operations have been delayed due to wet weather. Work requires a minimum of 10 to 15 sequential working days of dry weather. Rain is currently forecasted into mid-March and may extend. Please watch for future updates from the City of San Ramon.