

Crow Canyon Widening Update

Construction Continues Between Alcosta Blvd & Crow Canyon Road Private (Cobblestone); Partial Roadway Paving Anticipated in Late February/March



Work continues on the **Crow Canyon Road Widening Project** between Alcosta Boulevard and Crow Canyon Private (Cobblestone). See below for a summary of recent and upcoming work.

Work Recently Completed Through 2/14/24:

- Completed water meter installation
- Completed EBMUD meter disconnection
- Completed Verizon utility box adjustments
- Completed curb, gutter, and sidewalk work in eastbound direction from Alcosta Blvd to Barbados Drive
- Substantially completed curb, gutter, and sidewalk work in westbound direction from Alcosta Blvd to El Capitan
- Northbound Barbados Drive was opened on 01/30/24
- Completed box and valve adjustment to prepare for paving operations
- Completed sidewalk on Tahiti Drive

Work Planned Through 2/22/24 (Weather Dependent):

- **IMPORTANT:** Partial roadway paving is anticipated in late February/March and is weather dependent. New traffic control will continue to be installed for roadway paving operations. Watch for changes to the traffic pattern to accommodate paving. Expect delays. Paving will include the intersection of Crow Canyon Road/Alcosta Blvd and require a detour at Camino Ramon. Additional paving will include work on Crow Canyon Road, Tahiti Drive, and El Capitan Drive. Tahiti Drive is now temporarily closed with traffic detoured to Barbados Drive. **Tahiti Drive is closed for vehicle traffic; however, it is open for pedestrian traffic.**
- El Capitan - **remove existing southbound right turn lane closure in March after partial roadway paving is complete**
- Continue drainage inlet work
- Continue irrigation installation (Tahiti Drive and Barbados to Crow Canyon Private)
- Continue roadway base work for paving