

Crow Canyon Widening Update

Construction Continues Between Alcosta Boulevard & Crow Canyon Road Private (Cobblestone); Partial Roadway Paving Anticipated in Late February



Work continues on the **Crow Canyon Road Widening Project** between Alcosta Boulevard and Crow Canyon Private (Cobblestone). See below for a summary of recent and upcoming work.

Work Completed Through 1/7/24:

- Completed soil bench excavation (removal of additional soil that was added for equipment to drive on)
- Completed retaining wall installation
- Completed traffic signal switchover work at the intersection of Crow Canyon Road and Tahiti Drive/El Capitan Drive
- Completed Job walk with 3rd party utility companies (Barbados Drive to Crow Canyon Private)
- Install colored stain on retaining wall
- Completed December 14th traffic signal turn on at the Crow Canyon Road at Barbados Drive intersection
- Completed water meter installation
- Completed EBMUD meter disconnection
- Completed Verizon utility box adjustments
- Substantially completed curb, gutter, and sidewalk work in eastbound direction from Alcosta Blvd to Barbados Drive
- Substantially completed curb, gutter, and sidewalk work in westbound direction from Alcosta Blvd to El Capitan
- Comcast box adjustments
- Northbound Barbados Drive was opened on 01/30/24

Work Planned Through 2/15/24 (Weather Dependent):

- ***IMPORTANT:*** Partial roadway paving is anticipated in late February. New traffic control will be installed, beginning on Monday, February 12th for roadway preparation. Watch for changes to the traffic pattern to accommodate paving and expect delays. Paving will include the intersection of Crow Canyon Road/Alcosta Blvd and require a detour at Camino Ramon. Additional paving will include work on Crow Canyon Road, Tahiti Drive, and El Capitan Drive. Tahiti Drive will be temporarily closed with traffic detoured to Barbados Drive.
- Intersection of Crow Canyon Road and Tahiti Drive/El Capitan Drive - remove existing right turn lane closure in late February/March after partial roadway paving
- Continue drainage inlet work
- Continue 3rd party utility adjustments in preparation for partial roadway paving
- Continue irrigation installation (Barbados to Crow Canyon Road Private)
- Continue roadway base work for paving