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PURPOSE OF STUDY 

Th e objective of the San Ramon Valley Iron Horse Trail Bicycle 
Pedestrian Corridor Concept Plan is to study the feasibility of integrating 
a series of proposed bicycle/pedestrian overcrossings along the Iron Horse 
Trail with adjacent transit and pedestrian-oriented land use plans.  Th e 
proposed overcrossings are located at Sycamore Valley Road (Danville), 
Crow Canyon Road (San Ramon) and Bollinger Canyon Road (San 
Ramon). 

Th e San Ramon Valley Iron Horse Trail Bicycle Pedestrian Corridor 
Concept Plan will evaluate the feasibility of constructing overcrossings 
to improve access and safety for bicyclists and pedestrians along the Iron 
Horse Trail and to create a pedestrian-friendly environment at the three 
major arterial crossings.  Th e Plan has involved the development and 
evaluation of alternative concepts, feasibility, cost, and schedule for the 
implementation of a preferred concept. 

Th e San Ramon Valley is located in southern Contra Costa County and 
is situated between the communities of Walnut Creek, Dublin, and the 
unincorporated areas of Alameda and Contra Costa counties.  Th e San 
Ramon Valley area is comprised of the city of San Ramon, the town of 
Danville, and the unincorporated communities of Alamo, Blackhawk 
and Diablo.

Th e project area of study extends from Sycamore Valley Road, south 
across Crow Canyon Road, and terminates at Bollinger Canyon Road.  
Th e general character of the trail in the study area is fl at and open. Th e 
trail corridor width varies from 100’ at Sycamore, to 65’ on the northern 
side of Crow Canyon and 50’ on the southern side, to 100’ at Bollinger 
Canyon Road.

As the designated Congestion Management Agency (CMA) for Contra 
Costa County, the Contra Costa Transportation Authority (CCTA) 
approved the allocation of Transportation Planning and Land Use 
(T-PLUS) funds for the Iron Horse Trail Corridor Concept Plan; and 
entered into an agreement with the City of San Ramon to oversee the 
expenditure of funds and oversight for the study.

Callander Associates was selected to lead the Consultant eff ort of the 
feasibility study.  Th e project included the development of a corridor 
concept plan for bicyclists and pedestrians along the San Ramon Valley 
portion of the Iron Horse Trail.  Th e consultant team has worked closely 
with the City of San Ramon, Town of Danville, Contra Costa County, 
Contra Costa Transportation Authority and East Bay Regional Park 
District staff ’s for the duration of the Study. 

TRAIL AT SYCAMORE 
VALLEY ROAD

FIGURE 1

FIGURE 2

FIGURE 3

CROSSING AT CROW 
CANYON ROAD

TRAIL AT BOLLINGER 
CANYON ROAD
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JOHN BALDWIN ELEMENTARY 
SCHOOL NEAR SYCAMORE ROAD

ORGANIZATION OF REPORT

Th is report is organized into three main parts.  Th e fi rst part includes a 
description of the project context, organization and goals of the report. 
Sections of the report included in Part 1 are the executive summary, 
overview and background, and plan overview. Th e second part includes 
a discussion of the planning process, basic overcrossing parameters, 
anticipated benefi ts, guiding principles, and case studies.  Sections 
of the report included in Part 2 are planning process, and project 
considerations.  Th e third part touches on the various overcrossing 
concepts, implementation, costs and anticipated benefi ts to be realized 
from construction of the overcrossings.  Sections of the report included 
in Part 3 are major crossing concepts, and implementation.

Sycamore Valley Road Crossing

Th e northernmost area of the trail at Sycamore Valley Road is 
primarily surrounded by residences, with downtown Danville located 
approximately one half  mile north of this crossing.  Th e Rose Garden 
Shopping Center, Sycamore Valley Road Park and Ride Lot, John 
Baldwin Elementary and Charlotte Wood Middle School are all located 
close to the trail near this location.  Th e trail crosses Sycamore Valley 
Road at an angle and pedestrians are required to leave the corridor 
alignment to utilize a crosswalk at San Ramon Valley Boulevard to the 
west of the corridor before proceeding. 

Th is crossing is the closest of the three to Interstate 680; however vehicle 
volumes are lower than at the other locations.  It is anticipated that an 
overcrossing at this location would serve local residents, commuters and 
shoppers, and increase safety and convenience for trail users. 

Crow Canyon Road Crossing

Th e Crow Canyon Road Crossing is located in a commercial area with 
many offi  ces and businesses.  Th e PG&E Technology Center occupies the 
northeastern corner of this intersection.  Crow Canyon Commons and 
Bishop Ranch Business Park are nearby.  Th is location is approximately 
mid-way between the residential areas to the north and the offi  ce parks to 
the south. 

Of the three crossing locations, the Crow Canyon crossing is the only 
crossing that is not coincident with a street intersection.  Pedestrians 
and bicyclists cross Crow Canyon mid-block, by pressing a pedestrian 
activated crosswalk button and waiting their turn.  Despite traffi  c 
engineering practices, lengthy waits for both pedestrians and motorists 
are unavoidable.

FIGURE 4

RUNNER AT SYCAMORE 
VALLEY ROAD - CUTTING ACROSS

FIGURE 5
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BICYCLISTS AT BOLLINGER -
CROSSING AGAINST THE SIGNAL

Crow Canyon has the most vehicle volume at the morning peak hours, 
and this use is projected to increase.  Many trail users turn around at this 
crossing to avoid waiting for the signal.  An overcrossing at this location 
would improve pedestrian accessibility, safety and traffi  c operations.

Bollinger Canyon Road Crossing

Approaching the Bollinger Canyon Road Crossing from the north, the 
character of the area surrounding the trail shifts from midsize offi  ce 
buildings to corporate campuses as exemplifi ed by the Bishop Ranch 
Business Park, home of AT&T.  Th e Bollinger Canyon Crossing has 
the highest trail use of the three crossings. Surrounding uses include the 
Market Place Shopping Center southeast of San Ramon Central Park, 
Iron Horse Middle School and the San Ramon City Center (at build 
out). 

At this crossing, trail users have the most lanes of traffi  c to cross, and 
must wait at the signal.  Signifi cant increases in vehicle traffi  c and 
trail use are expected at this location, attributable primarily to the 
development of the City Center.  An overcrossing at this location would 
improve safety and convenience for trail users as well as improve traffi  c 
fl ow on Bollinger Canyon Road. 

Th e City Center has been designated as a Priority Development Area 
(PDA) by the Association of Bay Area Governments (ABAG).  ABAG’s 
community goals for PDA’s include: “Improve mobility through 
coordination of land use, transportation, and planning decisions,” and 
“Foster a regional growth pattern that creates complete communities with 
ready, close, and safe access to employment, shopping, amenities and 
services and where transit is in place, well coordinated and available.” An 
overcrossing at Bollinger Canyon Road is consistent with ABAG’s goals 
for PDA’s.

FIGURE 7

WALKERS ON THE TRAIL
NEAR BOLLINGER CANYON ROAD

FIGURE 6
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BICYCLIST AND JOGGER NEAR
SYCAMORE VALLEY ROAD

FIGURE 8

LINKS TO THE COMMUNITY

Th e trail throughout the study area provides critical access to adjacent 
land uses, including the residential areas near Sycamore Valley Road, 
businesses along Crow Canyon Road, San Ramon Central Park, 
Marketplace Shopping Center, and offi  ces adjacent to Bollinger Canyon 
Road.  Th ese vital connections are a factor in evaluating the merits of 
overcrossings at Sycamore, Crow Canyon and Bollinger Canyon roads.  

In some instances it may be desirable to maintain at grade crossings in 
addition to the grade separations.  Some destinations are closer to the 
street frontage and are more easily accessible if an at grade crossing is 
available.  

CURRENT USE

As a component of this study, an evaluation of current and anticipated 
traffi  c levels was completed.  Th e study includes an itemized summary of 
the current at grade crossings.  Some of the issues identifi ed include:
 1. Long signal lights.
 2. Jay-walking.
 3. Trail users that turn around.

Collision data reveals that there have been four vehicle/bicycle accidents 
reported between 2002 and 2007, with three of those occurring at the 
Crow Canyon Road intersection. 

Future use of the trail will be aff ected by several factors such as 
employment growth, residential growth, maintenance of the corridor and 
improvements.  Th e largest increase in trail use is anticipated to occur at 
Bollinger Canyon Road, with an increase in use levels of approximately 
250%.  Growth at Crow Canyon Road is expected to be the next highest, 
with an increase in use levels of approximately 240% during peak hours.  
Sycamore Valley Road is projected to have an increase in use levels of 
approximately 150% during peak hours. 
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OVERVIEW AND BACKGROUND OF TRAIL/CORRIDOR

Th e Iron Horse Trail Corridor contains a 10 foot wide paved asphalt path 
occupying a Right of Way (ROW) previously dedicated to a heavy gauge 
rail line.  Th e corridor is currently managed by the Contra Costa County 
Public Works Department, the East Bay Regional Park District and the 
Contra Costa County Redevelopment Agency.  Th e paved multi-use 
trail extends 18.5 miles from the Alameda County line, north towards 
Concord. Previously a Southern Pacifi c Railroad route on the San Ramon 
Valley Branch Line, the railroad began operation in the 1890’s, but 
operation decreased as transportation technology changed throughout 
the twentieth century. 

In 1978, Southern Pacifi c Railroad received federal permission to 
abandon the line, and the tracks were removed shortly after.  Between 
1983 and 1989 Contra Costa County obtained state transportation 
grants to buy the right-of-way from Southern Pacifi c.  Th e community 
group, Right of Way Trail Advocates, had an important role in keeping 
the space as a right-of-way trail. 

In response to public wishes, the corridor has been developed into a 
recreational and commuter trail for walking, jogging and bicycling and 
also includes space set aside for a future light rail system.  Th e corridor 
right-of-way varies in width from 30 to 100 feet.   

Since the fi rst portions of the trail opened for public use, the Iron 
Horse Trail has proved popular.  Numerous improvements have been 
implemented over the years including paved trails, pedestrian crossings 
and bridges.  Th e Ygnacio Valley Road overcrossing in Walnut Creek and 
development of the Treat Boulevard overcrossing enhance the utility of 
the public trail.  Additional improvements that have enhanced the utility 
include photo sensors at minor residential intersections in Danville that 
allow bicyclists to proceed (with caution) at crossings without manual 
activation of a pedestrian signal. 

By virtue of the fact that the corridor was previously a rail route, 
numerous benefi ts accrue to the pedestrians and bicyclists using it 
including: a fl at alignment easily negotiated by all, and convenient 
unimpeded linkages to the urban centers along the corridor.  In addition 
to linking the historic downtowns, the trail also provides connections 
to more recent improvements including parks, schools, businesses, and 
intermodal transportation stations. 

��	���	����������������

BICYCLIST ON THE 
IRON HORSE TRAIL

IRON HORSE TRAIL USERS

FIGURE 9

FIGURE  10
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SYCAMORE VALLEY ROAD CROSSING SYCAMORE VALLEY ROAD CROSSING

CROW CANYON ROAD CROSSING CROW CANYON ROAD CROSSING

BOLLINGER CANYON ROAD CROSSING BOLLINGER CANYON ROAD CROSSING
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TRAIL IMAGES

FIGURE 11 FIGURE 12

FIGURE 13 FIGURE 14

FIGURE 15 FIGURE 16
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TRAIL USERS AT BOLLINGER CANYON ROAD 
NEXT TO FUTURE CITY CENTER SITE

TRAIL USERS AT SYCAMORE 
VALLEY ROAD CROSSING

TRAIL USERS AT BOLLINGER CANYON ROAD 
NEXT TO THE CITY CENTER SITE 

TRAIL USERS AT SYCAMORE VALLEY ROAD 

��	���	����������������
TRAIL IMAGES

FIGURE 17 FIGURE 18

FIGURE 19 FIGURE 20
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Benefi ts of Pedestrian Overcrossings:

• Improve pedestrian and bicyclist safety

• Improve traffi  c fl ow on trails and streets

• Facilitate alternative means of transportation

• Increase recreational opportunities

• Facilitate healthier lifestyles

• Cultivate appreciation of the natural world

BENEFITS OF BICYCLE/PEDESTRIAN OVERCROSSINGS

Overcrossings provide a multitude of benefi ts.  In very tangible 
ways overcrossings facilitate transportation by enabling bicyclists 
and pedestrians to more easily negotiate street crossings.  In this way 
they promote and cultivate alternative means of transportation, an 
increasingly important consideration as we move to a more broad based 
transportation system that includes alternative means of transportation.

In a no less tangible manner, pedestrian overcrossings can serve 
to link communities by breaking down the barriers that multiple 
lane expressways unavoidably create.  By erasing these boundaries, 
overcrossings create larger, stronger communities. 

Overcrossings are important for communities because they provide 
accessibility for all, non-driver and driver, fully able bodied and persons 
with disabilities alike.  Lastly, crossings can be used to foster identity to a 
place, and can develop a stronger sense of community when designed in 
its surrounding context. 

Overcrossings must be designed with safety and high visibility as a 
priority with the health, safety and welfare of citizens of the communities 
foremost.  Pedestrian bridges should be comfortable, functional, 
appropriate and aesthetically pleasing.  Overcrossing designs must be 
responsive to the evident opportunities and constraints at the location.

Benefi ts of Pedestrian Overcrossings:

����	�
��	�	��
�

BICYCLIST AT CROW CANYON FIGURE 21

“Overcrossings must be designed 
with safety and high visibility as 
a priority with the health, safety 
and welfare of citizens of the 

communities foremost.”
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Actions that foster improved bicycle and pedestrian circulation 
further the San Ramon Valley’s goals of developing attractive travel 
alternatives and other objectives such as congestion relief and providing 
better facilities for non-work trips.  Bicycle and pedestrian trails and 
overcrossings expand options for travel related to work, school, shopping, 
and recreation.

�������	���	�

BICYCLE GROUP BETWEEN 
SYCAMORE AND CROW CANYON

CHILDREN LEAVING SCHOOL

FIGURE 22

FIGURE 23
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PLANNING PROCESS

Th e San Ramon Valley Iron Horse Trail Bicycle Pedestrian Corridor 
Concept Plan utilized the following process, which included an existing 
conditions analysis, Project Development Team (PDT) meetings, 
stakeholder meetings, site inventory and site walks, trail use/traffi  c data 
and analysis, analyzing opportunities and constraints, assessing alternative 
overcrossing alignments, and providing bridge images to facilitate 
visualization of the overcrossings.

EXISTING CONDITIONS ANALYSIS

Review of Previous Reports 

At project inception planning documents prepared previously related 
to this study were reviewed.  Th ese documents were crucial for 
understanding the surrounding areas along the trail, in order to develop 
through overcrossing alignments and concepts.  Among the documents 
reviewed in preparation of this report are: 

• “Revised Iron Horse Trail Corridor Concept Plan: Summary of Data 
Collection, Analysis and Usage Forecasts”, Fehr and Peers. 02/25/08

• “San Ramon City Center Draft Subsequent EIR”, Michael 
Brandman Associates. 08/13/07

• “Record of Survey of Former Southern Pacifi c Railroad Right of 
Way”, Contra Costa County Public Works Department. 12/03

• “Rose Garden Construction Documents”, BCV Architects. 4/22/04
• “Th e Town of Danville – 2010 - General Plan” 08/03/99.
• “General Plan – Th e City of San Ramon”, Dyett and Bhatia. 07/01
• “Bollinger Canyon Road Widening Phase 4 – Iron Horse Trail”, 

Ruggeri-Jensen-Azar. 03/10/08

PROJECT TEAM DEVELOPMENT MEETINGS

Project Team Development meetings were held over a six month period.  
During this time team members from the City of San Ramon, Town of 
Danville, Contra Costa County Public Works, East Bay Regional Park 
District, Contra Costa Transportation Authority, and the consultant 
team worked together to assess the feasibility of overcrossings and 
opportunities and constraints involved. See appendix for the PDT 
meeting summaries. 

• PDT #1 (Kick-Off  Meeting) – 8/27/07
• PDT #2 – 11/6/2007
• PDT #3 – 1/16/08

�������������	��

• PDT #4 – 2/28/08
• PDT #5 – 3/19/08

 PDT #6  – 4/14/08• 



Iron Horse Trail Corridor Concept Report     11 I

�������������	��

STAKEHOLDER MEETINGS

A community meeting was held at the San Ramon Community Center 
on October 16, 2007. It was attended by many elected and appointed 
offi  cials of the City of San Ramon, Town of Danville and Contra Costa 
County.  During this meeting the project objectives were reiterated and 
means of facilitating the project were discussed. Additional community 
meetings are anticipated with the City of San Ramon and the Town of 
Danville. Th ese will be an important source of feedback for the fi nal 
development of the corridor report and bridge concepts. 

• Community Input Meeting – 10/16/07

SITE INVENTORY AND SITE WALKS

Conducting thorough site analyses of the various intersections was done 
to gain knowledge about the crossings’ opportunities and constraints.  
Site visits took place throughout the design process to verify assumptions 
and further investigate site conditions.  Site visits were documented 
through fi eld notes, site photos, and meeting summaries. 

• 5/25/07    
 Attendees: Callander Associates.  
 Actions: Initial Observations, General Characteristics of Area

• 9/26/07    
 Attendees: Callander Associates, Stakeholders. 

Actions: Discussion at each crossing.  Bike ride along the trail from 
Sycamore Valley Road to Bollinger Canyon Road.  Detailed Site 
Reconnaissance. Site Inventory - Utilities and Easements mapped.  
Detailed photo log created. 

• 2/29/08  
 Attendees: Callander Associates. 
 Actions: Detailed measurements of utilities at crossings.  Notes and 

Observations. Bridge location analysis.  Reference photos. 

4/19/08  • 
 Attendees: Callander Associates. 

Actions: Reference photos.  Notes and observations.

BICYCLISTS AT 
CROW CANYON ROAD

BICYCLISTS AT 
CROW CANYON ROAD

FIGURE 24

FIGURE 25
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COMMUNITY SUPPORT

Community meetings are a component of the project and are considered 
critical to the development of a publicly responsive study.  All meetings 
were documented and copies of the meeting summaries can be found in 
the appendix.

Community Meeting #1 included a scoping study, held on 10/16/07.  
Th e purpose of the meeting was to discuss the corridor concept report 
and solicit input from the city, town and county representatives.  No 
concepts were developed prior to the meeting. Goals of the attendees 
included:

- an expedited project schedule 
- discussion of the report development process
- input and clarifi cation of project development
- consideration of establishing prioritization for the crossings

More community meetings will be held at later dates, and these will be 
an important component in the design of the pedestrian overcrossings. 

�������������	��
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CORRIDOR CONTEXT

Th e Iron Horse Trail between Sycamore Valley Road and Bollinger 
Canyon Road is surrounded by many diff erent land uses, thereby creating 
trail use generators.  Th ese include residences, schools, parks, employers, 
retail and others amenities located adjacent to the trail.  Th ese places 
provide the context of the Iron Horse Trail.

Trail Use Generators

Residential
• Adjacent Residents in San Ramon and Danville

Schools
• John Baldwin Elementary School and Park (Danville)
• Charlotte Wood Middle School (Danville)
• Greenbrook Elementary School and Park (Danville)
• Iron Horse Middle School (San Ramon)
• Montevideo Elementary School and Park (San Ramon)
• California High School and Aquatic Center (San Ramon)

Parks
• Osage Station Park (Danville)
• Central Park (San Ramon)
• Danville South Park (Danville)

Employers
• Crow Canyon Commons Offi  ce Park and Sunset Offi  ce Park 

(San Ramon)
• Bishop Ranch Business (San Ramon)
• Chevron Corporate Headquarters (San Ramon)
• AT&T (San Ramon)

Retail
• Downtown Danville (Danville)
• Town and Country Shopping Center (Danville)
• Shops at Bishop Ranch (San Ramon)
• Marketplace Shopping Center (San Ramon)
• Rose Garden Shopping Center (Danville)
• Danville Livery and Mercantile (Danville)
• Crow Canyon Shopping Center (San Ramon)

FESTIVAL AT SAN RAMON 
CENTRAL PARK

BISHOP RANCH BUSINESS PARK

SAN RAMON 
LIBRARY

FIGURE 26

FIGURE  27

FIGURE 28
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SAN RAMON CENTRAL PARK

SYCAMORE VALLEY ROAD PARK AND RIDE LOT - DANVILLE 

PATH CONNECTING CENTRAL PARK AND IRON HORSE TRAIL, 
SAN RAMON

SAN RAMON CENTRAL PARK

ROSE GARDEN SHOPPING 
CENTER - DANVILLE

Other
• Sycamore Valley Road Park and Ride Lot (Danville)
• San Ramon Regional Medical Center (San Ramon)
• San Ramon Transit Center (San Ramon)
• San Ramon Community Center
• San Ramon Public Library
• San Ramon Park and Ride Lot
• San Ramon Aquatic Center

FIGURE 29

FIGURE 32

FIGURE  30

FIGURE 31

FIGURE 33



Iron Horse Trail Corridor Concept Report     15 I

����	�
�������	��
����

SITE SETTING

Overview of Corridor

Th e project study area extends from Sycamore Valley Road, south to 
Bollinger Canyon Road as shown in the Context Map.  Locations of uses 
in the vicinity of the intersections are described according to quadrants; 
northwest, southwest, northeast and southeast. For purposes of the report 
the trail is assumed to represent the north-south axis and the cross streets 
the east-west axis. 

Th e northwest quadrant of the Sycamore Valley Road/Iron Horse Trail 
intersection is occupied by a Park and Ride facility, with the Rose Garden 
Shopping Center occupying the southwest quadrant.  South of this 
intersection and along the eastern edge of the trail is the John Baldwin 
Elementary School.  Th e Charlotte Wood Middle School lies slightly 
off  the trail against El Capitan Drive.  Further south along the trail on 
the east side is the Greenbrook Elementary School, positioned against 
the trail. It is notable that there are three schools located between the 
Sycamore and Crow Canyon crossings, therefore these trails provide a 
signifi cant opportunity for use by older children traveling to and from 
school.  Th e addition of safe crossings at major intersections would 
increase the viability of the trail as a means of traveling to and from 
school.

Between the Crow Canyon and Bollinger Canyon crossings, there are 
numerous shopping areas and business offi  ces.  Th e Crow Canyon 
Commons are located on the western side of the Crow Canyon crossing, 
and the Bishop Ranch Business Park is situated on both sides of the 
trail, with the majority of the facilities lying to the west side.  Iron Horse 
Middle School is located between the Crow Canyon and Bollinger 
crossings and San Ramon Central Park is located just north of the 
Bollinger crossing.  At the Bollinger crossing, signifi cant parcels of land 
have been set aside in anticipation of the City Center project. 

To the south past Bollinger are Montevideo Elementary School and 
California High School.  Th is portion of the trail serves many diff erent 
destinations such as shopping areas, offi  ces, homes, schools, and parks.  
Creating strong links would be benefi cial for the entire surrounding 
community. 

BICYCLIST NEAR CROW 
CANYON ROAD

BOYS ON SCOOTERS

FIGURE 34

FIGURE 35
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Eliminating the Barrier Eff ect

It was observed that many trail users treat the existing at grade crossings 
as turn-around points.  It is assumed that many of these people turn 
around to avoid crossing vehicular traffi  c or waiting for a walk signal.  
On weekday mornings up to 25 percent of trail users turned around 
when arriving at a crossing.  Constructing an elevated overcrossing at any 
of the proposed locations would reduce this barrier eff ect.

BICYCLIST AT 
SYCAMORE VALLEY ROAD

BICYCLIST AND JOGGER AT
SYCAMORE VALLEY ROAD

PEDESTRIANS WAITING TO CROSS 
BOLLINGER CANYON ROAD

FIGURE 36

FIGURE 37

FIGURE 38
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VISUAL IMPACTS

Due to the proximity of homes to the various intersections, sensitivity 
to visibility must be considered.  Th is included views both to and from 
any proposed structure. Th is is a signifi cant consideration at Sycamore 
Valley Road and may also be a consideration at Bollinger Canyon Road 
depending upon the proximity of residences in the City Center to the 
crossing. Environmental documentation that would be a component of 
further studies will address this impact and identify appropriate measures. 
It is anticipated that sensitivity in structure siting, design and screening 
can eff ectively address these concerns. 

ACCESS/CIRCULATION

Overcrossings are an important tool for improving access and circulation 
because they maintain a throughway for trail users.  When pedestrians 
and bicyclists are allowed to move to and from a destination with 
reduced stops, they will be more encouraged to use the trail as a mode of 
transportation.  Th is greater mobility will also allow trail users to engage 
in more activities, including using the trail for recreational purposes, 
shopping and commuting. Bicycle utility is further enhanced by the 
relationship of the trail to transit facilities. Busses serving the transit 
facilities have bicycle racks, further facilitating intermodal transportation.

UTILITIES AND EASEMENTS

Th ere are multiple underground utility easements and right of ways along 
the Iron Horse Trail.  Th e use of the corridor for the installation of trunk 
utility lines is consistent with other transit corridors as they typically 
provide the most unimpeded routes.  Because these major utilities are 
present, careful planning is necessary when locating and designing bridge 
overcrossings.  Th e various easements located along the Iron Horse Trail 
include but are not limited to:

• Transit/Light Rail Corridor
• SFPP/Kinder Morgan Gas/Fuel Easement
• Storm Drain Easement
• EBMUD Easement (East Bay Municipal Utility District)
• DERWA Easement (Dublin San Ramon Services District – 

EBMUD Recycled Water Authority)
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BICYCLIST AT SYCAMORE 
VALLEY ROAD

BICYCLISTS ON 
IRON HORSE TRAIL 
ON BIKE TO WORK DAY

FIGURE 39

FIGURE 40
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TRAIL USE

Existing and Future Uses

Trail use data was gathered during October and November, 2007.  Th e 
data assembled included current vehicle and user counts, and predictions 
of anticipated use.  Th e detailed data summary, “Iron Horse Trail 
Corridor Concept Plan: Summary of Data Collection, Analysis, and 
Usage Forecasts” is included in the appendix. 

Data revealed that the vehicle volumes during the peak hours for Crow 
Canyon Road and Bollinger Canyon Road, were nearly the same.  
Slightly fewer vehicles cross Sycamore Valley Road.  It was determined 
that the sources of vehicle traffi  c originated from the adjacent land uses 
including: residences, schools, parks, retail stores, employers, Park and 
Ride facilities, medical center, community center, and library. 

Th e future pedestrian growth would lead to increased traffi  c levels 
aff ected by several factors including; employment growth, residential 
growth, development along the corridor, and changes to the trail.  
New developments occurring at all locations of the trail crossing such 
as condominiums, offi  ces, retailers, hotels, cinemas, and libraries are 
anticipated to increase traffi  c volumes.  Th e improvements are designed 
to be integrated with their surrounding areas to facilitate use and 
accessibility.  Based on the planned development, it is estimated that 
there will be about 3,700 new employees and 1,000 new residents along 
the corridor within the project limits.  Th e majority of the new jobs and 
housing are directly associated with the San Ramon City Center project 
at Bollinger Canyon Road crossing. 

Th e San Ramon City Center project will consist of approximately 2.1 
million square feet of retail, hotel, residential, offi  ce and civic uses on 
approximately 44 acres.  About 200,000 square feet of existing offi  ce 
space will be demolished for the new development.  Th ere will be a City 
Hall, Police Station, parking structures, and a Regional Transit Center. 
Full occupancy is anticipated to occur by 2013. 

In addition to future development and the proposed overcrossings, other 
factors that may contribute to increased trail use include, changing values 
and lifestyles, increased awareness of healthy transportation, interest in 
recreation, increased traffi  c congestion and broader advocacy of existing 
policies and programs including Safe Routes to School initiatives. 

ILLUSTRATION OF 
FUTURE CITY CENTER
(Excerpted from San Ramon City Center, 
Draft Subsequent EIR)

TRAIL USERS NEAR 
SYCAMORE VALLEY ROAD

FIGURE 41

FIGURE 42

“Based on the planned 
development, it is estimated 
that there will be about 3,700 
new employees and 1,000 new 
residents along the corridor 
within the project limits.”



Iron Horse Trail Corridor Concept Report     19 I

CINEMA

PARKING

RESIDENTIAL

����	�
�������	��
����

Ir
o

n
 H

o
rs

e
 T

ra
il

FIGURE 43:
CITY CENTER PLAN

SAN RAMON CITY HALL

CITY CENTER

COUNCIL CHAMBER

RESIDENTIAL

HOTEL

PLAZA

MAJOR 
STORE

MAJOR 
STORE

TRANSIT CENTER

PARKING STRUCTURE

PARKING STRUCTURE

PARKING STRUCTURE

OFFICES

OFFICES
OFFICES



Iron Horse Trail Corridor Concept Report     20 I

THE ROSE GARDEN 
SHOPPING CENTER - DANVILLE

Sycamore Valley Road Crossing

Th e width of the Iron Horse Trail corridor at the Sycamore Valley Road 
crossing is 100’.  Within this corridor there is a 34’ Transit/Light Rail ‘set 
aside’ for possible future transit railway.  Th is ‘set aside’ occurs at all of 
the crossings, but is unique as compared to the defi ned utility easements 
because of its fl exibility.  With county approval, the light rail set aside 
can be shifted within the corridor, as long as a 34’ wide corridor is 
maintained. 

A 27’ Sanitary Sewer Easement runs along the east side of the corridor.  
Additional constraints include the Kinder –Morgan Gas/Fuel Line.  It is 
located along the east side of the corridor to the north of the intersection 
then crosses under the street at a diagonal to continue along the west side 
of the trail.  Th ere is a 10’ EBMUD easement on the north eastern side 
of the trail. Refer to page 20 for easement locations.

Signifi cant opportunities for a pedestrian overcrossing at the Sycamore 
crossing include; proximity to Interstate 680, adjacency to the Park and 
Ride facility, proximity to downtown Danville and a large residential 
population.  Requirements include a longer span because the street is 
not perpendicular to the trail.  Additional considerations include the 
potential visual impacts to the homes that abut the corridor.

TRAIL AT SYCAMORE - 
LOOKING NORTH

TRAIL USERS NEAR SYCAMORE 
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FIGURE 44

FIGURE 45

FIGURE 46



Alternative A - (Recommended)

Alternative B

Pro’s
No confl ict with 
existing easements

Further from homes

Con’s

4’ overlap with 
Transit Corridor

Trail realignment 
required to 
accommodate light 
rail

Pro’s

No confl ict with 
Light Rail Corridor

Con’s

Confl icts with Storm 
Drain Easement

5’ Overlap with 
EBMUD Easement

Closer to overhead 
electrical lines

(No modifi cation to Transit/Light Rail alignment)

(Transit/Light Rail Corridor shifted approx 15’ south)

Legend
Transit/Light Rail Corridor, 34’
SFPP Gas/Fuel Easement
Storm Drain Easement

Iron Horse Trail
Iron Horse Trail Area
Bridge Alignment, 14’ x 950’
(Span - 150’, Deck - 10’ 
Ramps - 400’ Each)

EBMUD Easement

June, 200921
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TRAIL AND PG&E FACILITY AT CROW CANYON

CROW CANYON INTERSECTION

Crow Canyon Road Crossing

Th e Iron Horse Trail corridor width is narrowest at Crow Canyon Road, 
with a 65’ corridor width to the north of the intersection, and a 50’ 
corridor to the south.  As envisioned by Contra Costa County, the 34’ 
light rail corridor would run along the east side of the Iron Horse Trail 
corridor.   Th e Kinder-Morgan gas line is located along the eastern side 
of the corridor.  A storm drain easement lies along the western edge 
and directly beneath the existing trail a second storm drain easement is 
located along the outside, eastern edge of the corridor.

Opportunities for a pedestrian overcrossing at Crow Canyon Road 
include; substantial improvements to on-street traffi  c fl ow.  Because 
the on-grade crossing at Crow Canyon Road is not coincident with a 
street intersection the signal can be completely eliminated if a pedestrian 
overcrossing is built.  Constraints include: narrow corridor widths, 
creating less fl exibility in alignment.  Developing a bridge at this location 
would benefi t trail users as well as vehicles traveling on Crow Canyon 
Road. 

����	�
�������	��
����

FIGURE 47

FIGURE 48



Legend
Transit/Light Rail Corridor, 34’
SFPP Gas/Fuel Easement
Storm Drain Easement

Iron Horse Trail
Iron Horse Trail Area
Bridge Alignment, 14’ x 930’
(Span - 130’, Deck - 10’
Ramps - 400’ Each)Proposed Alignment - (Recommended)

Pro’s

No confl ict with 
existing transit 
corridor

No trail 
realignment

Con’s

Confl icts with 
Storm Drain 
Easement

(Transit/Light Rail Corridor shifted 10’ north)

June, 200923
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BOLLINGER CANYON ROAD 
AND IRON HORSE TRAIL

BOLLINGER CANYON ROAD INTERSECTION

Bollinger Canyon Road Crossing

Th e width of the Iron Horse Trail Corridor at the Bollinger Canyon 
Road crossing is 100’.  Th e Kinder-Morgan line occupies the eastern edge 
of the corridor.  Two, 12’ storm drain easements, one on the western 
portion of the easement, and one centered in the corridor are also 
present. A 12’ Dublin San Ramon Services District - EBMUD Recycled 
Water Authority (DERWA) easement is located near the center of the 
corridor, and the 34’ light rail corridor is shown by the County to be 
aligned in the center of the corridor.

Opportunities at the Bollinger Canyon crossing include: facilitation of 
pedestrian/bicycle traffi  c associated with the development of the City 
Center.  Th e ability to travel freely between the Central Park, City 
Center, Market Place Shopping Center, Iron Horse Middle School, and 
the Bishop Ranch Business Park will be enhanced.  Th e housing that will 
be added in the area will be added coincident with the bridge and there 
are no existing residences adjacent to the trail. 
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FIGURE 49

FIGURE 50



Alternative A 

Alternative B - (Recommended)

Pro’s

Con’s

May require 
traffi c signal 
replacement

Pro’s

No confl ict with 
existing transit 
corridor

Con’s

June, 2009

Legend
Transit/Light Rail Corridor, 34’
SFPP Gas/Fuel Easement
Storm Drain Easement

Iron Horse Trail
Iron Horse Trail Area
Bridge Alignment, 14’ x 955’
(Span - 155’, Deck - 10’
Ramps - 400’ Each)

DERWA Easement

No confl ict with 
existing transit 
corridor

 

(Transit/Light Rail Corridor shifted 15’ north)

(Transit/Light Rail Corridor shifted 15’ north)

25
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GUIDING PRINCIPLES

Pedestrian Overcrossings at Sycamore, Crow Canyon and Bollinger 
Canyon Roads meet the objectives and are responsive to stated goals 
and policies of the City of San Ramon, the Town of Danville, Contra 
Costa County and the East Bay Regional Park District.  By facilitating 
transportation, the pedestrian overcrossings are consistent with the 
policies and objectives listed by the Federal Government in the guidelines 
for T-Plus funded projects.  Pedestrian overcrossings are consistent with 
the referenced entities in the following ways:

Contra Costa County:
• 2003 County Wide Bicycle and Pedestrian Plan - Extending 

and improving trails, improving safety, encouraging more users. 
(Chapter 4 - Bicycle Network)

• Contra Costa County General Plan - Increasing opportunities for 
bicycle transportation and improving facilities. (Section 5.8)

City of San Ramon:
• San Ramon General Plan - Bicycling and walking are key 

elements of San Ramon’s circulation system. Th e City has an 
extensive network of bikeways, sidewalks and trails that enhance 
neighborhood accessibility and help reduce reliance on the private 
automobile. (Section 5.6) 

Town of Danville:
• General Plan - Town of Danville - Trail importance for 

recreational value and as a means of providing off -street linkages to 
neighborhoods and areas of interest. (Chapter 4)

East Bay Regional Park District:
• East Bay Regional Park District Master Plan - Mission and Priority 

statements emphasize the importance of providing a diversifi ed 
system of parks and trails. (Section 3 - Public Access and Cultural 
Service)

Transportation Planning and Land Use Solutions (T-Plus) Grant Program:
• Association of Bay Area Governments (ABAG) - Initiative 

developed by MTC and funded though the Authority to 
encourage local eff orts to design and implement Transportation 
Oriented Development (TOD) projects. (Contra Costa County 
Transportation Authority - 2/11/08)
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Countywide Bicycle and Pedestrian Plan (CBPP)

“Th e focus of the CBPP is on encouraging bicycling and walking as 
transportation, whether for commuting, shopping, or other purposes. 
Changes in land use and development, and the increasing distance 
between destinations that have resulted from those changes, have made 
walking and bicycling less practical for a growing number of people. 
Bicycle trips are generally shorter than automobile trips, typically less 
than two miles, while the average walking distance is about a half mile. 
Th is statistic suggests that focusing fi rst on facilities that serve these 
shorter trips might have the greatest “payoff s” in increasing walking and 
bicycling.  And access to transit can help extend the commute range 
of bicyclists and pedestrians, and respond to those changes in land use 
patterns.  (Transit systems, however, also face an increasingly dispersed 
live-work pattern that is diffi  cult to serve.)”

“On December 17, 2003, the Contra Costa Transportation Authority 
(Authority) adopted the CBPP.  Th e Authority has designed the CBPP 
to outline bicycle and pedestrian needs for Contra Costa; refi ne the 
Authority’s goals and strategies as they apply to bicycling and walking; 
encourage local eff orts to improve the environment for bicycling and 
walking in the communities of Contra Costa; and spur greater interest in 
and support for bicycling and walking generally.”

“Th e CBPP establishes fi ve goals:
Expand, improve, and maintain facilities for bicycling and walking• 
Improve safety for bicyclists and pedestrians• 
Encourage more people to bicycle and walk• 
Support local eff orts to encourage walking and bicycling• 
Plan for the needs of bicyclists and pedestrians• 

For each goal, the CBPP outlines policies and actions to achieve these 
goals.  Th e Authority will use the goals, policies, and actions, as well as 
the other material in the CBPP, in its eff orts to support bicycling and 
walking in Contra Costa.  Local jurisdictions are encouraged to embrace 
these goals, too.”
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BICYCLIST AT 
SYCAMORE VALLEY ROAD

FIGURE 51

“Access to transit can help extend 
the commute range of bicyclists 
and pedestrians, and respond 
to those changes in land use 

patterns.”
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Contra Costa County General Plan

“Bicycles are a viable mode of commuter transportation in the urban 
areas on either side of the Berkeley Hills and throughout Contra Costa 
County due to favorable topography and weather.  Development of 
a comprehensive bikeway system within these areas would provide 
further incentive to commute by bike.  A comprehensive bikeway 
system is defi ned as a system of bike paths, bike lanes, and bike routes 
interconnected and spaced closely enough to satisfy the travel needs 
of most cyclists.  Many existing bikeways are of a recreational design 
combined with pedestrian trails and located off -street.  Th ese facilities 
should be supplemented by on-street commuter bikeways that provide 
direct access to commercial uses.”

Bikeway Goals

Increase the opportunities for bicycle use in Contra Costa County for • 
transportation as well as recreational purposes

Develop coordinated, interjurisdictional Countywide network of • 
bikeways that connects residential areas with major employment, 
commercial, educational, transit and cultural centers

Assure adequate long-term maintenance of the bikeway system• 

Improve bicycle education for both bicyclists and automobile drivers • 
and promote bicycles as a mode of transportation, particularly for 
commuting

Provide secure bicycle parking facilities at appropriate locations and • 
improved access to transit systems

Promote bikeway planning and coordination among cities, transit • 
agencies and public utilities

BICYCLISTS AT 
SYCAMORE VALLEY ROAD

FIGURE 52

“Bicycles are a viable mode of 
commuter transportation in the 
urban areas on either side of the 
Berkeley Hills and throughout 
eastern Contra Costa County 
due to favorable topography and 

weather.” 
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San Ramon General Plan

“Bicycling and walking are key elements of San Ramon’s circulation 
system.  Th e City has an extensive network of bikeways, sidewalks, and 
trails that enhance neighborhood accessibility and help to reduce reliance 
on the private automobile.”

Guiding Policy 

“Encourage bicycling and walking as alternatives to the automobile.” 
(5.6 G-1)

Implementing Policies

“Establish a network of on- and off -roadway bicycle routes to • 
encourage their use for commute, recreational, and other trips.  
Improve and expand bicycle routes for commuters in San Ramon.  
Th e design of bike routes shall consider the safety of cyclists.” (5.6 
I-1)

“Develop bicycle routes that provide access to schools and parks.” • 
(5.6 I-2)

“Emphasize the Iron Horse Trail as a major northsouth route for • 
non-motorized transportation.  Th e Iron Horse Trail is an ideal 
corridor for a bicycle path because it is fl at and continuous through 
the entire San Ramon Valley, and it links residential areas with 
Bishop Ranch Business Park.  With a proposed path and landscaping 
for walkers, joggers, equestrians, and bicyclists, this Southern 
Pacifi c Railroad right-of-way is one of San Ramon’s primary public 
assets.  Th e East Bay Regional Park District proposes a Class I bike 
route along the entire rail corridor from the Alameda/Santa Clara 
County line north to Martinez.  Any proposal for uses other than 
non-motorized forms of travel will require mitigation and public 
participation.” (5.6 I-3)

“Develop a series of continuous walkways within Bishop Ranch • 
Business Park, commercial districts, and residential neighborhoods so 
they connect to one another.  Sidewalks should be creatively designed 
to invite safe and pleasant use by pedestrians and should be free of 
obstacles such as signs.  Sidewalks should be protected or separated 
from traffi  c.” (5.6 I-5)
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IRON HORSE TRAIL USERS

IRON HORSE TRAIL 
AT BOLLINGER CANYON

FIGURE 53

FIGURE 54
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“Continue to carry out requirements to make public rights-of-way • 
accessible to physically disabled persons.” (5.6 I-6)

“Adopt a Bicycle Master Plan that considers sources of statewide • 
funding for bicycle programming.” (5.6 I-7)

“Study the feasibility of bicycle/pedestrian overcrossings on the Iron • 
Horse Trail at Bollinger Canyon Road and Crow Canyon Road.” 
(5.6 I-9)

“Ensure that roadway improvement projects do not decrease • 
mobility or accessibility for bicyclists or pedestrians.” (5.6 I-10)
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PEDESTRIANS AT BOLLINGER 
CANYON ROAD CROSSWALK

STUDENTS AT BOLLINGER CANYON ROAD 
INTERSECTION

FIGURE 55

FIGURE 56
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Danville General Plan

Trails

“Trails are important elements of Danville’s park system and provide 
signifi cant opportunities for recreation.  Hikers, bikers, and equestrians 
all share a need for trails, although their specifi c requirements may 
vary.  Trails have two major functions. First, they provide recreational 
value associated with physical fi tness and the enjoyment of the natural 
environment.  Second, in some instances, they provide safe, off -street 
linkages between neighborhoods, parks, schools, and other public 
facilities.”

“Th e Iron Horse Trail, running along the abandoned San Ramon 
Southern Pacifi c Railroad branch line and bisecting the Town on a north-
south axis, already connects a number of recreational facilities and has 
become the Town’s major off -street trail.  Th e eastern part of the Town 
is not as well served by the trail system.  Th is defi ciency pertains to both 
internal trails and connections to regional open space.  Planned trails in 
this area will be shown on the Town’s Trails Master Plan.”

Bicycle Facilities in Danville

“Current facilities are consistent with the adopted Countywide Bicycle 
Plan.  Th e Town has included bicycle facilities within its adopted Trails 
Master Plan and has moved aggressively forward with new bicycle 
facilities within the past ten years.  Provision of bicycle facilities has 
regularly been a requirement for the approval of new development within 
the Town.  Bicycle traffi  c is considered in the design of all new traffi  c 
signals installed by the Town, and local transit busses are equipped with 
bicycle racks.  Th e Town should continue these activities and continue to 
provide for improvements such as signalized crossings, bike lockers, and 
bike racks, in its capital improvement planning.”

Future Needs for Bicycle Circulation in Danville

“Bikeways serve a variety of functions in Danville including 
transportation and recreation for people of all ages.  Certain bikeway 
routes are recreational facilities, attracting riders from throughout the Bay 
Area for recreational riding.  Utilization of bikeways is likely to increase 
as Danville improves its present bikeway system and as the community 
grows.”
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JOGGERS AT SYCAMORE 
VALLEY ROAD

TRAIL USERS AT 
SYCAMORE SIGNAL

FIGURE 57

FIGURE 58

“Trails are important elements 
of Danville’s park system and 
provide significant opportunities 

for recreation.”
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Goals:

Provide for safe and effi  cient travel on Town of Danville streets• 

Provide convenient and effi  cient alternative transportation modes to • 
the automobile

Minimize the intrusions of through traffi  c on residential streets• 

Integrate land use and transportation planning to increase the • 
viability of alternative transportation modes and minimize vehicle 
trips

Actively participate in regional transportation planning, consistent • 
with overall goals of Danville residents and businesses

Policies:

Create and maintain a safe, eff ective system of bikeways and • 
roadways suitable for bicycle use, including an integrated network of 
off -road bicycle trails and bicycle lanes along collector arterial streets.

Assure the provision of adequate bicycle support facilities at all major • 
bicycle usage locations

Encourage ridesharing, car and vanpooling, park-and-ride and other • 
alternative modes to the single-occupant automobile

Provide a pleasant and safe environment for pedestrian movement• 

Promote bicycle and pedestrian oriented mixed use development • 
in appropriate locations, including residential, commercial, and 
employment activities that are easily accessible by foot, bicycle or 
transit

Require design measures as appropriate to accommodate access by • 
pedestrians, bicycles and transit within new development, and to 
provide connections to adjacent development

BICYCLISTS CROSSING 
SYCAMORE VALLEY ROAD

FIGURE 59

“Utilization of bikeways is likely to 
increase as Danville improves its 
present bikeway system and as 

the community grows.”
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East Bay Regional Park District Master Plan

“Th e District provides over 1,000 miles of trails, including regional 
trails that connect parklands and provide access to local communities. 
Some trails are for hiking only or hiking and equestrian use, while others 
accommodate multiple uses, like hiking and biking.  Th e District also 
provides special trail development, such as boardwalks.  In recent years, 
the demand for trails close to home has increased dramatically, and
trail use has been on the rise for everything from basic transportation to 
healthful outdoor exercise.”

“Th e District will expand its comprehensive trail system by providing 
more hiking and equestrian narrow trails and more multiple-use paved 
and unpaved trails.  A primary objective will be to provide inter-
connecting trails and to link the regional parks through a District-wide 
system of trails.”

Paved Multi-use Trails. 

“Th e District currently provides over 130 miles of paved trails.  Th ese 
trails, primarily located in more developed areas, serve as a non-motorized 
circulation and transportation system connecting to public transportation 
hubs, employment and retail centers, and other destinations.  Generally, 
the District’s West Metropolitan Sector and South Metropolitan Sector 
have a greater unmet need for paved, multi-use trails.  Th e District will 
continue to plan for and expand the system of paved, multi- use regional 
trails connecting parklands and major population centers.”
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IRON HORSE TRAIL USERS

JOGGER ON THE
IRON HORSE TRAIL

FIGURE 60

FIGURE 61

“In recent years, the demand for 
trails close to home has increased 
dramatically, and trail use has been 
on the rise for everything from 
basic transportation to healthful 

outdoor exercise.”
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Transportation Planning Land Use 
(T-PLUS) Grant Program

“Th e key objective of this program is to support local jurisdictions’ eff orts 
to make land use decisions that will result in increased transit ridership 
by 1) encouraging higher density development around transit stations, 
and 2) ensuring that new transit villages are livable and vibrant places 
with appropriate transportation investments.  It is envisioned that this 
planning program will generate conceptual development plans that will 
lead to feasible Transit Oriented Development (TOD) projects and 
identifi cation of complementary transportation capital projects that could 
compete for TLC funding at the local, countywide and regional level.”

Eligible Activities

“Project activities eligible for funding include development of PDA’s, 
creating TOD specifi c plans around transit centers, designing transit 
area improvements that promote increased transit ridership, preparing 
station area revitalization plans, developing transportation and land use 
plans along a transit corridor, or preparing concept plans, drawings, and 
fi nal design plans for TOD capital projects in close proximity to transit 
centers.”
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JOGGERS AT SYCAMORE
VALLEY ROAD

FIGURE 62
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Pedestrian overcrossings are being implemented throughout the region 
and their benefi ts are becoming more broadly known.  Case Studies 
provide an important means of evaluating the project in the context of 
similar projects.  Included are some diff erent pedestrian overcrossings that 
were constructed or designed that provide a sense of the diff erent ways 
projects were started and implemented.  
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MARY AVENUE BICYCLE FOOT BRIDGE

Cupertino, CA

Th is pedestrian overcrossing crosses I-280 between Homestead Road 
and Meteor Drive on Mary Avenue in Cupertino and provides a safe and 
user-friendly route over I-280 for residents and students to and from the 
cities of Cupertino and Sunnyvale. 

Th e funding for this project came from the VTA (Valley Transportation 
Authority) and the Santa Clara County Bicycle Expenditure Program, as 
well as the Bicycle Transportation Account, the City of Cupertino and the 
City of Sunnyvale.  Some support and funding also came from Caltrans. 
Th is project was instigated and managed by the City of Cupertino. 

Th e ground breaking ceremony for this overcrossing was on January 24, 
2008.  Th e offi  cial start date of construction was February 1, 2008, with 
construction completed in the second quarter of 2009. 
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MARY AVENUE BICYCLE FOOT BRIDGE - 
CONCEPTUAL RENDERING

FIGURE 63
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IRON HORSE TRAIL OVERCROSSING AT YGNACIO 
VALLEY ROAD

Walnut Creek, CA

On May 16, 1998, Walnut Creek and East Bay Regional Park District 
offi  cials dedicated the Iron Horse Trail Overcrossing at Ygnacio Valley 
Road.  Th e $2 - 3 million pedestrian and cyclist bridge was fi nanced 
with federal, state, City, and park district funds.  An estimated 1 million 
persons are expected to use the overcrossing annually.

Th e driving force for this pedestrian overcrossing was the City of Walnut 
Creek.  Th ey received a federal grant and the project was funded with that 
money as well as Measure C funds. Th e intersection near the crossing was 
very busy with many pedestrians and bicyclists continually crossing the 
busy road to access the Iron Horse Trail.  Th e City wanted to eliminate 
the crosswalk to improve vehicle traffi  c fl ow and increase pedestrian 
accessibility.  Th ere was no feasibility study completed for this project, so 
information from the East Bay Regional Park District was used to gather 
usage data. 

Th e overcrossing was bid in 1997 and built a few years later.  Today 
the City of Walnut Creek maintains this overcrossing and it remains 
an important link for the Iron Horse Trail users, allowing them more 
accessibility and greater connection to their city.  
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OVERCROSSING AT YGNACIO VALLEY ROAD FIGURE 64
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TREAT BOULEVARD OVERCROSSING

Pleasant Hill, CA

Pedestrians and bicyclists will soon be able to use the proposed Treat 
Boulevard overcrossing.  Th e bridge will be within the Iron Horse Trail 
Corridor and will increase pedestrian and bicyclist safety for those going 
to and from the Pleasant Hill BART station.  Th rough community input 
and surveys the design for the bridge was chosen.  Th is bridge will be 
important for increasing accessibility and safety along the Iron Horse 
Trail. 

An overcrossing at Treat Boulevard has been a feature of the Contra 
Costa County General Plan since 1983.  Th e plan originally proposed 
an overcrossing a block west at Treat and Oak Boulevards since it was 
thought that the primary pedestrian fl ow would be from BART at Oak 
and Treat Boulevards.  It was assumed that the overcrossing was going 
to take off  from an elevated portion of the BART Station.  Th ere was no 
specifi c traffi  c or feasibility study done specifi cally for this overcrossing, 
but in the Contra Costa County specifi c plan there were general traffi  c 
studies conducted at the intersection. 

Constituency emerged for the overcrossing to be connected to the Iron 
Horse Trail due to input from pedestrians and bicyclists of the trail.  Th is 
desire from the pedestrians and bicyclists was the main driving force for 
the development of the Treat Overcrossing.  Some of the neighboring 
residents were concerned about the implementation of an overcrossing, 
however, gathering their input and listening to their design ideas and 
concerns proved to be helpful in gaining support and momentum for the 
project.  An online survey was used where 900 people voted on the design 
of the bridge. 

After a plan was adopted, various designs were presented to the public 
through community workshops.  Th ere, they were able to provide input 
on the bridge’s design and project considerations. 

Th e funding for this project came from multiple sources, including 
Measure C funds, Transportation for Livable Communities (TLC) funds, 
and Housing Incentive Funds (HIF).

Th is overcrossing is anticipated to be completed in the spring 2009. 
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TREAT BOULEVARD 
OVERCROSSING - 
CONCEPTUAL RENDERING

FIGURE 65
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SOUTH BAYFRONT PEDESTRIAN AND BICYCLE BRIDGE

Emeryville, CA

Th is pedestrian overcrossing will connect to the Emeryville Greenway 
Trail, and ultimately the Bay Trail.  Th is project was part of the City’s 
General plan and did not have a feasibility study developed.  Th e South 
Bayfront Bridge originally was started 4-5 years ago, and is currently in its 
fi nal design and approval stages. 

Th is project was led and completely funded by the City of Emeryville.  
Th e City’s own funding has led to the quick design and implementation 
of this project.

A preliminary design was completed in the summer of 2008, and 
during meetings in the fall, comments concerning details were gathered 
from: the community, the South Bayfront Pedestrian-Bicycle Bridge 
Committee, the Bicycle-Pedestrian Sub-committee, the Planning 
Commission and the Redevelopment Agency.  Th e project’s design is 
anticipated to be complete and out for public bids by spring 2010, with 
construction completion in 2011.
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SOUTH BAYFRONT 
PEDESTRIAN AND BICYCLE 
BRIDGE - CONCEPTUAL RENDERING

FIGURE 66



Iron Horse Trail Corridor Concept Report     40 I

JOHN HERNANDEZ BRIDGE

Half Moon Bay, CA

Th is pedestrian overcrossing in Half Moon Bay crosses Pilarcitos Creek 
and is an essential for facilitating pedestrian, bicycle and equestrian 
accessibility over the Pilarcitos creek.  Th is overcrossing was developed 
as a part of the California Coastal Trail Program.  Th is overcrossing was 
initiated by the City of Half Moon Bay, with this overcrossing project as 
Phase 2 of their Master Plan.  Th e Coastal Conservancy approved and 
funded this overcrossing. 

Many diff erent agencies were involved in this project, such as the State 
Park and Recreation Department, Th e Department of Fish and Game 
(CFG), as well as various coastal departments and agencies.  Th is 
project had to be carefully coordinated and have smooth interagency 
coordination for its success.  Engineering challenges were faced when 
dealing with sandy soils and an area rich in wildlife.  Working carefully to 
manage sewage and utility lines was necessary.

Today the John Hernandez Bridge serves an important role in its 
community, by increasing pedestrian accessibility, as well as preserving 
the wetland and creek nature and wildlife.
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BERKELEY I-80 PEDESTRIAN OVERCROSSING

Berkeley, CA

Th e Berkeley I-80 Pedestrian Overcrossing is an important addition 
to the Bay Area, allowing for accessibility and transportation between 
Berkeley and its Marina/waterfront park region.  Th e overcrossing is 300 
feet long, with a 5-foot raised pedestrian lane and two 8-foot bicycle/
wheelchair lanes.  Th e bridge is fully ADA compliant, and the ramps 
feature a 5% grade making it the longest unsupported pedestrian bridge 
in California.  Th is bridge was opened on February 27, 2002. It costs 
approximately $6.4 million to build, exclusive of design and permitting 
costs. 

Th e Berkeley I-80 Pedestrian Overcrossing provides ADA-compliant 
access between the City of Berkeley and the Eastshore Regional Park 
(Berkeley Marina) to pedestrians, bicyclists, and wheelchairs.  Its 90 
meter clear span across one of the most congested freeways in North 
America provides an architectural landmark for the City and allows for 
the planned future reconfi guration of the freeway without modifi cations 
to the bridge.

Th e arch bridge across the freeway has a span of 90 meters, with a 
post-tensioned lightweight concrete edge girder deck, and steel arch ribs 
consisting of curved inclined steel tubes in a basket handle confi guration. 
Th e approach spans are curved post-tensioned concrete box girders to 
provide wide radius turns for aesthetic and bicycle safety.  Th e bridge was 
designed to meet strict seismic criteria for a near-fi eld M7.1 earthquake 
on the Hayward fault, about 3 km from the site.

Today, this pedestrian overcrossing is an important addition because 
it provides links to the neighboring communities and creates a visual 
statement in its environment. 
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BERKELEY I-80 
PEDESTRIAN OVERCROSSING

FIGURE 68
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STEVENS CREEK TRAIL/MOFFETT BOULEVARD 
OVERCROSSING

Mountain View, CA

Th is pedestrian overcrossing project is a pedestrian and bicycle 
overcrossing over Moff ett Boulevard and the north-bound off -ramp for 
State Highway 85 to provide a grade separation for the existing Stevens 
Creek Trail. Th e overcrossing is a prefabricated steel truss structure, 3.05 
meters wide and 146 meters long. 

An at-grade crossing currently exists along the Stevens Creek Trail at
Moff ett Boulevard. Th is proposed pedestrian overcrossing provides an 
alternative to the at-grade crossing, reducing potential confl icts between 
cyclists and motor vehicles. Th e existing at-grade crossing will remain to 
provide pedestrians and cyclists on Moff ett Boulevard convenient access 
to Stevens Creek Trail.

Th is overcrossing is an important addition to the Stevens Creek Trail, and 
will enhance connectivity between diff erent entities.  Th is project went 
out to bid in April, 2008, and was constructed in 2009.
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MOFFETT BOULEVARD
OVERCROSSING - 
CONCEPTUAL RENDERING

FIGURE 69
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COMMON REQUIREMENTS

Design Parameters for the overcrossings at Sycamore Valley, Crow 
Canyon and Bollinger Canyon Roads were taken from diff erent sources. 
One of the most broadly adopted sources of design criteria is provided 
by the State of California Department of Transportation (Caltrans). 
Adherence to Caltrans criteria is a requirement for projects within 
Caltrans right of way and where adopted by the local municipality.  Th e 
Caltrans criteria provide a set of time tested requirements.  As Caltrans 
is responsible for the implementation of safe, maintainable structures 
the criteria applied to structures includes conservative assumptions.  Th is 
feasibility study assumes partial, but not wholesale adoption of Caltrans 
standards.  For the following bridge concepts, these design parameters 
were used:

Vertical Clearance

Th e minimum vertical clearance to the underside of a bridge is 17’ per 
Caltrans’ requirements for pedestrian overcrossings over the traveled way 
of state roadways.  For purposes of the concepts presented in this report a 
17’-0” clearance at each intersection is assumed.

Tread Width

A tread width of 10 feet is proposed for the Crow Canyon and Sycamore 
Valley Road POC’s.  A tread width of 12 feet is proposed for the 
Bollinger Canyon Road POC.  Tread widths are based on minimums 
recommended for the anticipated traffi  c volumes.  Wider treads are 
not proposed due to cost impacts and the diffi  culty associated with 
accommodating a wider bridge within the corridors where signifi cant 
existing and proposed uses must also be accommodated. 

Guardrails

All crossings are proposed to include guardrails in compliance with Title 
24; a minimum of 54” tall with no openings large enough to allow a 6” 
sphere to pass through.

Approaches

Approaches will have a continuous slope of 5% and are therefore not 
ramps (as defi ned by Title 24).  Although providing these minimum 
slopes results in longer approach ramps, the elimination of intermittent 
level pads and continuous handrails that would be required of steeper 
approaches will make the bridges much easier to negotiate for bicyclists. 
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������
����������



Iron Horse Trail Corridor Concept Report     44 I

Screening

Caltrans requires a screen fencing with a minimum height of 8’-4” 
along the sides of a pedestrian overcrossing.  Screening in conformance 
with Caltrans requirements is not proposed and will require further 
evaluation. Advantages of the screening are an additional measure of 
safety as persons on the bridge will be less able to climb over the fencing 
than a guardrail alone.  Screening also tends to discourage throwing or 
tossing of objects from the bridge onto the roadbed below.  Conversely, 
screening tends to signifi cantly change the character of the bridge and 
the experience of persons travelling across the bridge.  Views are obscured 
and a sense of openness is lost.  Additionally, screening will increase the 
visual impact of the bridge from the roads below, tending to increase the 
perception of mass. 

Embankments

Approach ramps can be built  according to three basic designs including: 

Earthen mounds with sloping sides• 
Earthen mounds with vertical, mechanically stabilized earth • 
(MSE) sides
Spans (approach bridges)• 

Earthen mounds with sloping sides are not considered practical because 
of the narrowness of the corridor and the presence of existing and future 
uses.

Earthen mounds with MSE sides are proposed to allow the construction 
of approaches on grade (compacted earth) up to an elevation of 
approximately 7 feet.  With a conservative design parameter of the 
width of the supported area equal to not more than ½ the height, 7 feet 
approximates a 14 foot ‘footprint’ which is assumed to be achievable 
within the constraints of the corridors.  Intermediate, smaller spans are 
proposed to connect the roadway spans with the approach ramps.

Lighting

Bridge surfaces will be illuminated to IES standards to permit safe 
passage during all hours that the trail is in use.  Additionally, it is 
anticipated that the bridges will be up-lit for aesthetic purposes to 
enhance their appearance at night and discourage inappropriate activity. 
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Maintenance

Th e bridges will be wide enough to accommodate a light maintenance 
vehicle and are not proposed to accommodate larger vehicles.  Where 
vehicular access to both ends of a bridge can be reasonably achieved 
without using the bridge, it is generally better to have a design to 
accommodate the needs of pedestrians and bicyclists only.  Designing to 
accommodate larger vehicles tends to increase costs and can necessitate 
changes to the trail and bridge geometry (widths, turning radii, etc.)  Th e 
bridges will be designed to minimize the maintenance.

Bridge Design Alternatives

Overcrossings at all three locations should be responsive to their existing 
site context.  At Bollinger Canyon Road, the site is anticipated to change 
dramatically due to the City Center development.  Consideration of 
this change should be accounted for when developing an overcrossing 
concept.

Bridge Alignments

Refer to the drawing ‘Alignment Plan’, for overall illustrations of the 
bridge layouts in relation to the trail. 
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SYCAMORE VALLEY ROAD - PROPOSED BRIDGE AREA

DOWNTOWN DANVILLE

SYCAMORE VALLEY ROAD AND IRON HORSE CORRIDOR

Sycamore Valley Road Crossing

At this crossing the most appropriate bridge location is the eastern 
portion of the corridor, as show in Alternative A, on page 21.  With this 
alignment there is no apparent confl ict with the existing easements and 
the bridge is located further from homes.

Th e character of the bridge for the Sycamore Valley Road should fi t 
in with the Town of Danville, which has brick and roofed elements 
throughout the Town.  One option would be to design the bridge 
borrowing from local elements, such as reddish weathered steel.  Th e 
clearance for this bridge is 17’, with a span of 150’, ramps at a 5% grade, 
and overall length of 950’. 
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FIGURE 72
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IRON HORSE TRAIL AT CROW CANYON

CROW CANYON ROAD - PROPOSED BRIDGE LOCATION

Crow Canyon Road Crossing

At this location, the bridge is located along the western edge of the 50’ 
corridor.  Th e intent is that the bridge not interfere with the transit/light 
rail corridor and fuel easement.  Th is location would necessitate very 
little trail realignment where the bridge meets grade.  Because it would 
no longer be necessary, the existing signal pole for the on grade crossing 
would be removed. As a result the traffi  c fl ow on Crow Canyon Road will 
be substantially improved.

Th e bridge at Crow Canyon Road should be designed to fi t in with the 
surrounding businesses, as well as the homes near by.  A bridge with 
cement plaster abutments and a Bouquet Canyon stone fascia would be 
an appropriate option for this location.  Th e clearance for this bridge 
would be 17’, with a span of 130’, ramps at a 5% grade and an overall 
length of about 930’.
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FIGURE 74
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BOLLINGER CANYON ROAD - PROPOSED BRIDGE LOCATION

IRON HORSE TRAIL 
CITY CENTER 
LOCATION ON LEFT

IRON HORSE TRAIL AT BOLLINGER CANYON ROAD - LOOKING SOUTH

Bollinger Canyon Road 

Th is bridge location is centered on the trail corridor at the Bollinger 
Crossing.  Th e bridge would be aligned between the transit/light rail 
corridor on the east and a storm drain easement to the west.  Th e trail on 
the north end of the bridge will require minor realignment to meet up 
with the bridge ramp. 

Th is bridge is anticipated to be custom designed and fabricated, in 
keeping with the signifi cance and magnitude of the City Center 
improvements.  Th is bridge should compliment the architecture and 
appearance of the City Center as manifested in the conceptual plans 
for this facility.   Th e clearance for this bridge would be 17’, similar to 
the others, with a span of 155’, ramps at a 5%, and an overall length of 
about 955’. 
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COSTS

Th e attached estimate of probable construction costs is based on the 
conceptual plans and previous experiences in the construction of 
similar bridge structures.  Th e reader is cautioned that theses costs 
are approximate only and subject to revision based on further design 
refi nement, variations in the economic climate and additions or 
reductions in the scope of improvements anticipated.  Th e estimates 
are based on a set of assumptions including minimal confl icts with 
utilities and other unforeseen conditions.  In the event that more 
confl icts are discovered during either design or construction, the cost of 
implementation of the crossings will increase proportionately.  Because 
construction is not anticipated for 3 to 4 years it is anticipated that the 
actual projects costs may be higher due to infl ation, changes in design, 
changes in regulatory requirements, and other factors.

APPROXIMATE PROJECT COSTS

Bowstring Truss Design

Site Improvements..................................................$293,000• 
Bridge Construction............................................$4,694,000• 
Design, Permitting, Administration..................... $2,047,000• 

Total Project Cost...................................................... $7,034,000

Box Truss Design

Site Improvements................................................ $270,000• 
Bridge Construction............................................ $3,822,000• 
Design, Permitting, Administration..................... $1,679,000• 

Total Project Cost...................................................... $5,771,000

Arch Design

Site Construction.................................................... $333,000• 
Bridge Construction............................................ $6,144,000• 
Design, Permitting, Administration..................... $2,587,000• 

Total Project Cost...................................................... $9,064,000
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PROJECT PERMITTINGPROJECT PERMITTING

Environmental Clearance

California State Law requires that all projects requiring a public 
hearing undergo an environmental review, in compliance with the 
California Environmental Quality Act.  For purposes of this report 
policy requirements have been identifi ed to the degree that the project is 
suffi  ciently defi ned for this purpose. 

License Agreement

Th e City of San Ramon or the Town of Danville will need to obtain a 
license agreement with Contra Costa County for the development of any 
bridges in the Iron Horse Corridor. 

Right of Entry Permit

A Right of Entry Permit is required by Contra Costa County.

Access Permit

Th e City or Town will need an Access Permit with East Bay Regional 
Parks District.  In this agreement, it will be decided who will maintain 
what area and which authorities will take leadership.   

Maintenance Agreement

Th e overcrossings will require maintenance.  An agreement will need to 
be entered into by parties responsible for maintenance. 
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FUNDING

Th ere are multiple types of funding that are obtainable listed in the chart 
below. Th is shows some of the grants/funding that could be available for 
a project of this type. 

T-PLUS funding from MTC through the Contra Costa Transportation 
Authority is available for programs that encourage higher density 
development around transit stations.
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Grant Source Typical Award
(max)

Contact Info Purpose

Recreational Trails 
Program (RTP)

Regional Bicycle & 
Pedestrian Program

Transportation for 
Livable Communities 
(TLC)

Bicycle Transportation 
Account (BTA)

TDA Article 3 Funds

Safe Routes to Schools
(SRTS) (Federal 
Funding)

Safe Routes to Schools 
(SR2S) (State Funding)

Caltrans Community 
Based Planning

$300,000
($4,680,000 for CA 
for next 3 yrs)

$300,000 min.

$1,000,000

$300,000

$600,000

unknown

$900,000 max.

$300,000 max

California State Parks 
Offi ce of Grants & Local Services
PO Box 942896, Sacramento CA 94296
Steve Radosevich / 916-651-8579

Steve Heminger (MTC)
101 8th St. Oakland, CA 94607
510-464-7700

Metropolitan Transportation Commission
Evelyn Baker / 510-817-5753
ebaker@mtc.ca.gov

California Department of Transportation
Bicycle Facilities Unit 154, MS-1
Division of Local Assistance
PO Box 942874, Sacramento, CA 94274
David Priebe / 916-653-0036

Bob Bates (TDA Program Manager)
510-817-5733, bbates@mtc.ca.gov

http://www.dot.ca.gov/hq/LocalPrograms/
saferoutes/saferoutes.htm

Joyce Parks
916-653-6920
joyce_parks@dot.ca.gov

Susan Youngs, Southern California 
Association of Governments/ 818 W. 7th 
St. Flr 12. Los Angeles, CA 90017/ 
(213) 236-1833

Construction, maintenance, restoration, 
purchase and lease of lands. Funds go 
towards diverse recreational trail use, 
motorized recreation and non-motorized 
recreation.

Funding available for pedestrian and 
bicycle facilities that provide access to 
regional transit, activity centers, and 
schools.

For projects developed through an inclusive 
community planning effort, provide for 
a range of transportation choices, and 
support connectivity between transportation 
investments and land uses.

Improve safety and convenience for bicycle 
commuters. Requires approved Bicycle 
Transportation Plan.

Provides funding for pedestrian and bicycle 
projects in California.

Funds projects that encourage and facilitate 
walking/bicycling to school, and improve 
children’s safety.

The SR2S program funds projects that 
improve the safety of pedestrian and bicycle 
routes to/from schools. 

Caltrans provides funding coordinated 
with transportation and landuse planning 
that promotes public engagement, 
livable communities and a sustainable 
transportation system (mobility, access and 
safety)
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NEXT STEPS

Th is report is the fi rst step in the process of implementing pedestrian 
overcrossings at the various intersections.  Th ere are a number steps that 
will be necessary for continuing this project and moving it forward.
Th ese steps include:

Secure additional funding• 

Prioritization of crossings - determining which crossing should be • 
pursued fi rst

Development of refi ned plans• 

Preparation of environmental documentation (CEQA)• 

Preparation of preliminary and fi nal design drawings• 

Construction• 

TASK NAME

FUTURE PROJECT PHASES

2007 2008 2009 2010 2011 2012 2013 2014

FIGURE 78

CONCEPT PLAN PRESENTATIONS

Th is concept plan was presented at the following meetings listed below:

Danville Town Council         5/20/2008• 
San Ramon City Council         6/10/2008• 
San Ramon Transportation Advisory Committee      6/19/2008• 
San Ramon Planning Commission        7/01/2008• 
San Ramon Chamber of Commerce Board of Directors     9/09/2008• 
San Ramon Park Commission        9/24/2008• 
Contra Costa Iron Horse Trail Advisory Committee    11/17/2008• 
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City of San Ramon
 Lisa Bobadilla, Transportation Division Manager
 Lauren Barr, Senior Planner

Town of Danville
 Tai Williams, Transportation Services Director

East Bay Regional Park District
 Jim Townsend, Trails Development Program Manager

Contra Costa County Public Works
 John Pulliam, Associate Civil Engineer
 Jenna Caldwell, Staff  Engineer

Consultants
Callander Associates Landscape Architecture, Inc.

   Mark Slichter, Principal in Charge/Project Manager
   Colleen Salveson, Project Assistant

Fehr and Peers
   Emily Johnson, Transportation Planner
   Ellen Poling, Associate in Charge

Biggs Cardosa Associates
   Mahvash Harms, Principal in Charge

Contra Costa County Transportation Authority
       Brad Beck, Senior Transportation Planner
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Via E-mail Only 
 
August 31, 2007 
 
Meeting Summary 
Kick-off Meeting (PDT Meeting #1) 
RE:  IRON HORSE PEDESTRIAN AND BIKE CORRIDOR CONCEPT PLAN 
Location of Meeting: San Ramon City Hall 
Date of Meeting: August 27, 2007 
Page 1 of 5 
 
Attendees: Project Development Team (PDT): 

Lisa Bobadilla (LB), Transportation Division Manager, City of San Ramon, 
lbobadilla@sanramonca.gov
Lauren Barr (LBa), City of San Ramon, lbarr@sanramon.ca.gov
Tai Williams (TW), Town of Danville, twilliams@ci.danville.ca.us
Brad Beck (BB), Contra Costa Transportation Authority, bbeck@ccta.net
John Pulliam (JP), Contra Costa County Public Works, jpull@pw.cccounty.us
Jim Townsend (JT), East Bay Regional Park District, jtownsend@ebparks.org
 
Consultants:  
Peter Callander, Callander Associates (CA), pcallander@callanderassociates.com
Mark Slichter, Callander Associates (CA), mslichter@callanderassociates.com
Robert Deegan, Callander Associates (CA), rdeegan@callanderassociates.com
Ellen Poling (FP), Fehr & Peers, e.poling@fehrandpeers.com
  

 
The purpose of the meeting was to introduce the project, review the planning process, 
identify stakeholders and resources, and discuss various concerns, challenges, and 
opportunities that may arise during the planning process.  
 
The following information was discussed and/or decided upon in our meeting:  
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Project Background and Goals  

� The project is federally funded by Transportation Planning Land 
Use (T-PLUS) grant money totaling $100,000 and administered by 
the Contra Costa Transportation Authority (CCTA).  The  City of 
San Ramon and Town of Danville will front the cost of and be 
reimbursed through CCTA. 

 

� Pedestrian/bicycle crossings at these locations (Bollinger Canyon, 
Crow Canyon) have long been discussed within the City of San 
Ramon and other agencies, but no plan has ever been previously 
developed. 

 

� The goal is to present a completed Corridor Concept Plan to the 
Councils of both San Ramon and Danville by the prior to the end 
of August 2008. 

CA to provide a project 
schedule to all meeting 
attendees (attached). 

Project Administration  

� The City of San Ramon will serve as the project lead for all 
involved public agencies.  LB will act as the project manager and 
primary contact. 

 

� CA will serve as the primary contact for the consulting team.  
However, FP will work directly with LB to acquire the necessary 
data for the upcoming traffic studies. 

FP to contact LB to request data 
by 9/7. 

� Project documents should be formatted on project specific 
letterhead containing the project name and logos of the involved 
agencies. 

LB to provide CA with example 
by 8/31.  CA to call LB to 
discuss. 

� There should be a single contact number set up for all public 
inquiries regarding the project.   

LB to set up if feasible and 
provide number to CA. 

� Invoices must be formatted as required for federal funding.  
Ideally, a single invoice format may be developed that meets the 
needs of the  CCTA, the City of San Ramon, and the Town of 
Danville. 

 
 
 
 
 
 

BB to provide LB with an 
sample invoice format by 9/7.  
CA to develop a proposed 
invoice format to be circulated 
for comment. 
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Stakeholders  

� Following is a list of stakeholders identified at the Kick-off 
Meeting: 

 

o East Bay Bicycle Coalition (EBBC) - Umbrella group for 
several local bicycle groups. 

LB to provide CA with EBBC 
contact and contacts for the 
local groups by 9/7. 

o Various corporate bike groups (AT&T, Chevron, etc.) LB to provide CA with list by 
9/7. 

o The neighborhoods just east of the Iron Horse Trail at the 
Sycamore Valley crossing in Danville are likely to be 
involved, particularly the neighbors along Everett Place.  
These communities are not represented by HOAs.   

TW to provide mailing list for 
these neighborhoods. 

o HOA groups in San Ramon, specifically Vista San Ramon 
and Canyon Lakes. 

LB to provide CA with contacts 
by 9/7. 

o Various schools along the trail.  School District facilities 
and community relations staff as well as representatives 
from each nearby school should be invited to join the 
process. 

LB to provide CA with contacts 
by 9/7. 

o City of San Ramon and Town of Danville Chambers of 
Commerce 

LB/TW to provide CA with 
contacts by 9/7. 

o BART  

o Iron Horse Advisory Committee -  comprised of local 
residents and business community members who assist 
the County in improving and managing the corridor and 
trail. 

JP to provide member contact 
information to CA by 9/7. 

o East Bay Area Trails Council (EBATC) JT to provide contact info to CA 
if available by 9/7. 

o Parks Advisory Committee - includes both the Mayor of 
Danville and a Council member from San Ramon. 

LB to provide committee 
contact to CA by 9/7. 

� The local police departments do not monitor the trail; it is 
patrolled by the EBRPD. 

 

� The trail is a regional facility, so only notifying neighbors is likely 
to bring out a larger number of people who could oppose trail 
improvements while omitting the bulk of those who would be 
served by them. 
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� Stakeholder meetings are to be held in October.  Stakeholders 
should be notified of meetings by the City and Town through 
various means including post card mailers, town newsletters, local 
papers, City websites, and signs posted on the trail at the three 
crossing locations. 

LB to provide CA with list of 
any additional stakeholders not 
mentioned above by 9/14.  CA 
to prepare postcard mailer. 

� Stakeholder meeting should avoid open-ended approach, asking 
specific questions and emphasizing that this is the first stage of a 
long range planning effort and development process before these 
crossings can possibly be constructed. 

CA to create a schedule of the 
overall process showing 
implementation occurring 
many years in the future for use 
at stakeholder meetings. 

� The next PDT meeting will be held following the stakeholder 
meetings and is tentatively scheduled for October 29 at 3:00 in the 
Council Chambers at San Ramon City Hall. 

All PDT members to attend. 

Agency Concerns  

� The County is the property owner and is concerned with 
respecting the interests of the various utility easements that utilize 
the Iron Horse Corridor. 

JP to provide Record of Survey 
drawings showing all utilities 
and easements to CA by 9/7. 

� The County purchased the Iron Horse Corridor with grant money 
intended for the development of a rail system.  If the County ever 
develops the site in such a way as to prevent its future use for rail 
transport, they must refund the grant money.  There is currently a 
30-foot wide easement reserved for future rail use that is 
delineated on the Record of Survey. 

Concept Plan to avoid 
encroachments into the 30’ 
easement. 

� Many members of the communities surrounding the Iron Horse 
Corridor oppose its use for any motorized transit.  It was 
originally identified as a BART line in the Regional Rail Plan. 

Concept Plan to focus on 
pedestrian and bicycle use and 
not to address the issue of rail 
use.  JP to provide CA with a 
copy of the Regional Rail Plan 
by 9/7. 

� EBRPD is responsible only for a 20’ strip of the corridor in which 
the trail is located.  Their primary interest is in improving safety at 
the major crossing locations. 

 

� Trail and bridges should meet ADA standards for accessibility.  

� Question of who will maintain the bridge structures once they are 
built has not been answered. 
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� If cost of individual pedestrian bridges exceeds $3-3.5 million, the 
project will likely encounter a higher level of resistance. 

 

� This project should be integrated with the design of the San 
Ramon City Center planned just west of the trail at Bollinger 
Canyon. 

LB to provide CA with City 
Center plans by 9/7. 

� Traffic studies should account for anticipated use from sites 
currently being developed along the trail. 

LB/TW to provide CA with 
locations and available plans for 
any sites currently in planning 
or construction efforts along the 
trail, including the commercial 
development at Sycamore 
Valley. 

� At this time, the crossings should not be prioritized and no 
phasing should be recommended as part of the Corridor Concept 
Plan.    

 

� Peak weekend use is 8:30-12:00 on Saturdays.   FP to work with LB to identify 
key areas for weekend use 
observations to be conducted 
during this time period.  

 
 
The information above is Callander Associates’ understanding of items discussed and 
decisions reached at the meeting.  Callander Associates is proceeding with the project 
based on this understanding.  If you have any questions, additions, or corrections to this 
memo, please contact this office in writing within three days. 
 
Submitted by: 
 
Robert Deegan 
Callander Associates 
 
cc:  All attendees 
 Emily Johnson, Fehr & Peers e.johnson@fehrandpeers.com
 Mahvash Harms, Biggs Cardosa Associates, mharms@biggscardosa.com  
 
Attachment: Project Schedule dated August 30, 2007 
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Via E-mail Only 
 
October 23, 2007  
 
Community Input Meeting 
Location: San Ramon Community Center, 12501 Alcosta Boulevard, San Ramon 
Date of Meeting: October 16, 2007 
Page 1 of 4 
 
Attendees: City of San Ramon 

Lauren Barr (LB), Planning/Community Development, Planning Services, 
lbarr@sanramon.ca.gov
Lisa Bobadilla (LB), Transportation Division Manager, lbobadilla@sanramonca.gov
Jim Eaneman (JE), Parks and Recreation Commission, jmeaneman@aol.com
Jeff Eorio (JE), Parks and Community Services Director, jeorio@sanramon.ca.gov
Dave Hudson (DH), City Council, dhudson@sanramon.ca.gov
Jim Livingstone (JL), City Council, jwl459@comcast.net
Carol Lopez (CL), Parks and Recreation Commission, cartom@tdl.com
H. Abram Wilson (AW), Mayor, awilson@sanramon.ca.gov
Debbie Chamberlain (DC), Planning Division Manager, dchamberlain@sanramon.ca.gov
Phil Wong (PW), Planning/Community Development Manager, pwong@sanramon.ca.gov
Herb Moniz (HM), City Manager, hmoniz@sanramon.ca.gov 
 
Town of Danville 
Bill Lombardi (BL), Commissioner, Park and Recreation, bill.lombardi@clorox.com
 
Other Attendees: 
Louis V. Guzman (LG), East Bay Regional Park District, Trails Supervisor, 
cctrails@ebparks.org
Al Olivera (AO), East Bay Regional Park District, aolivera@ebparks.org
Jamie Perkins (JP), East Bay Regional Park District, Regional Trails Department, 
jperkins@ebparks.org
Kathy Berner (KB), San Ramon Parks and Community Services Commissioner, 
kathyberner@comcast.net
David Ernest (DE), San Ramon Parks and Community Services, davern@pacbell.net
Gina Ferretti (GF), Contra Costa County Board of Supervisors, District III, 
gferr@bos.cccounty.us
Supervisor Mary Piepho (MP), Contra Costa County Board of Supervisors, District III, 
dist3@bos.cccounty.us
Marci McGuire (MM), Bishop Ranch Transportation Center, marci_brtc@bishopranch.com
Peter Oswald (PO), SRVP Sunset, poswald@bishopranch.com
 
Consultants: 
Mark Slichter, Callander Associates (CA), mslichter@callanderassociates.com
Robert Deegan, Callander Associates (CA), rdeegan@callanderassociates.com
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The purpose of this meeting was to inform attendees about the current project to study 
three overcrossing locations on the Iron Horse Trail, discuss project developments, and 
gather input including suggestions, endorsements, and concerns for the project. 
 
The following information was discussed and/or decided upon in our meeting:  
 
Attendee question / comment Response if provided 

� Have the crossings been prioritized?  The 
Bollinger Canyon crossing may serve the 
greatest need. 

At this time, no priority has been assigned to any 
of the three crossings. 

� The need for a crossing at Bollinger Canyon is 
driven not by the proposed San Ramon City 
Center, but by currently existing uses.  The City 
Center will only add to the current demand. 

 

� Traffic volume should be a consideration in 
prioritizing the crossing locations.  This should 
include both vehicle volume and bicycle and 
pedestrian counts. 

This Study will include an assessment of vehicle, 
bicycle, and pedestrian traffic volumes at each 
location, which can be used to prioritize the 
crossings. 

� What are the current limits of the Study? This Study will examine the Iron Horse Trail 
between Sycamore Valley Road and Bollinger 
Canyon Road, with a focus on the crossings at 
Sycamore Valley, Crow Canyon, and Bollinger 
Canyon Roads. 

� Why not include Alcosta Blvd. in the study, 
either looking at a potential crossing at this 
location or including vehicle and pedestrian 
counts for comparative purposes? 

Prior to project initiation the CCTA and others 
identified B, CC and S as the three highest 
priority crossings for immediate study.  Study of 
additional locations could be part of a future 
effort. 

� How is the project funded?  Has any funding 
been identified for implementation of the 
overcrossings if recommended by this Study? 

The current project is funded by a Federal T-Plus 
grant administered by the Contra Costa 
Transportation Authority.  Potential funding 
sources for implementation include Measure J, 
which includes funding for pedestrian and 
bicycle crossings and will become available in 
2009, as well as Transportation for Livable 
Communities (TLC), Metropolitan Transportation 
Commission (MTC), and additional Federal T-
Plus funds. 

� Can the schedule for the study be accelerated?  
A completed plan could assist the City in 
planning for the City Center and Citywide park 
facilities. 

If consensus is gained more quickly than 
anticipated in the current schedule, some 
acceleration may be possible.   
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Attendee question / comment Response if provided 

� The City is willing to take necessary steps to 
accelerate the schedule. 

 

� What role does the existing 34-foot wide transit 
easement play in the planning for the site? 

This easement was established by Contra Costa 
County to provide an easement for potential 
future light rail in the corridor.  The County will 
likely not allow permanent facilities, including an 
overcrossing or trail, within the transit corridor.   

� Light rail use in the corridor is not advocated by 
the City of San Ramon or the Town of Danville.  
Can the study recommend the elimination of the 
transit easement in the Iron Horse Trail 
corridor? 

This easement must be maintained by the County 
because the property was purchased with grant 
money dedicated to mass transit projects.  If light 
rail use is eliminated, the County may be required 
to refund the grant money. 

� Because the trail is very well used, conflicts 
between various types of users are common.  
Many bikers prefer to ride on the streets rather 
than riding at limited speeds on the corridor.  
Could a separate bicycle trail be provided along 
side the current trail? 

The corridor is too constrained to accommodate 
separate dedicated trails. Constraints include 
easements for future light rail (34’) and multiple 
utilities including gas transmission lines, fiber 
optics, and high voltage electrical transmission 
lines. 

� Do the overcrossings need to accommodate 
future light rail use? 

The overcrossings in this study are intended for 
trail use only and will not accommodate light rail. 

� The EBRPD produced a study in 1997 
examining use of the trail.  This study 
concluded that the primary use was to get 
between schools, shops and residences. 

 

� It would be useful to determine what percentage 
of people are commuting longer distances on 
the trail. 

 

� There is a significant transit facility (West 
Dublin BART station) being constructed outside 
the limits of the project which will likely impact 
trail use. 

 

� The EBRPD has recently constructed two similar 
crossings along the Iron Horse Trail.  These 
crossings have been very well received--4,000 
people showed up for the dedication of the 
Ignacio Valley Boulevard crossing--and are well 
used. 
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Attendee question / comment Response if provided 

� Construction of a new overcrossing allows for 
uninterrupted flow of both 
pedestrians/bicyclists and vehicles, improving 
efficiency and convenience for both. 

 

� Pedestrian and Bicyclist counts should be 
scheduled for sunny days as many more people 
use the trail during favorable weather. 

Counts will be scheduled. 

� Counts need to account for future use 
generations from City Center. 

Figures from the traffic study conducted for the 
City Center will be utilized in the study to 
account for the anticipated increase in use. 

� Can at-grade crossings be eliminated if the 
overcrossings are constructed? 

At-grade crossings would still be necessary at 
Sycamore Valley and Bollinger Canyon Roads 
because there are existing intersections at those 
locations.  The mid-block crossing could likely be 
eliminated at Crow Canyon Road. 

� Direct access, via stairways if necessary, should 
be provided from the roadway to the 
overcrossing without requiring users to 
backtrack to the beginning of the overcrossing 
ramp.  The BART pedestrian bridge at the 
Coliseum provides an example of this type of 
access.   

 

� Can study recommend elimination of mass 
transit use in trail corridor? 

 

 
The information above is Callander Associates’ understanding of items discussed and 
decisions reached at the meeting.  Callander Associates is proceeding with the project 
based on this understanding.  If you have any questions, additions, or corrections to this 
memo, please contact this office in writing within three days. 
 
Submitted by: 
 
Robert Deegan 
Callander Associates 
 
cc:  All attendees 
 Tai Williams, Town of Danville, twilliams@ci.danville.ca.us
 Jim Townsend, East Bay Regional Parks District, jtownsend@ebparks.org
 John Pulliam, Contra Costa County, jpull@pw.cccounty.us
 Brad Beck, Contra Costa Transportation Authority, bbeck@ccta.net
 Emily Johnson, Fehr & Peers, e.johnson@fehrandpeers.com
 Mahvash Harms, Biggs Cardosa Associates, mharms@biggscardosa.com



 
 

  
 
 
 
Via E-mail Only 
 
November 13, 2007  
 
Project Development Team Meeting #2 
Location: San Ramon City Hall 
Date of Meeting: November 6, 2007 
Page 1 of 5 
 
Attendees: Project Development Team (PDT): 

Lisa Bobadilla (LB), Transportation Division Manager, City of San Ramon, 
lbobadilla@sanramonca.gov
Lauren Barr (LBa), City of San Ramon, lbarr@sanramon.ca.gov
Tai Williams (TW), Town of Danville, twilliams@ci.danville.ca.us
John Pulliam (JP), Contra Costa County Public Works, jpull@pw.cccounty.us
 
Consultants: 
Mark Slichter, Callander Associates (CA), mslichter@callanderassociates.com
Robert Deegan, Callander Associates (CA), rdeegan@callanderassociates.com
Emily Johnson, Fehr & Peers (FP), e.johnson@fehrandpeers.com  

 
The purpose of this meeting was to update the PDT on recent project developments, 
review community comments, traffic counts, and project constraints, and develop a 
strategy for moving ahead with the Study. 
 
The following information was discussed and/or decided upon in our meeting:  
 
 
Item Person and date to follow up 

Review of Community Input Meeting (10/16/07) 
 

� The City  of San Ramon had requested that the project schedule be 
accelerated if possible.  This will allow the project to be submitted 
in a draft form for additional T-Plus funds, applications for which 
are due in March of 2008.  A revised schedule was distributed at 
the meeting that accelerates the project by shortening several tasks 
and initiating the exploration of overcrossing design alternatives 
while the traffic study is still underway. 
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� It had been requested that this study give some priority to the 
three crossing locations.  However, the purpose of this study is to 
develop a concept for all three crossings.  Priority will be assigned 
by the individual municipalities that govern these crossings and 
by the availability of funding. 

 

Context Map 
 

� Callander Associates presented a context map showing key use 
generating facilities along the study segment of the Iron Horse 
Trail to facilitate future discussions and meetings.  Members of the 
PDT were asked to provide any comments on the readability and 
completeness of the map. 

All PDT members to provide 
full comments on the context 
map (attached) by 11/14. 

� Major arterials and Hwy. 680 should be identified as black; trail 
should be changed to green. 

CA to revise. 

� Various phases of Bishop Ranch should be separately identified. CA to add. 

� Connections to on-street bike facilities should be noted. CA to add. 

� FP prepared a similar, but more detailed map for use with their 
traffic study.  The map prepared by CA is simpler and should be 
used for public discussions. 

 

Traffic Data 
 

� FP distributed results from pedestrian and bicycle counts from 
four locations along the trail.  Counts were conducted on Tuesday, 
October 23 at 8-9 AM, 3-4 PM, and 4-5 PM; on Saturday October 
27 at 10-11 AM; on Wednesday October 31 at 7:30-8:30 AM, 2-3 
PM, and 5:30-6:30 PM; and on Saturday November 3 at 10-11 PM.  
A summary of the accounts is attached. 

 

� Highest Saturday use appears to be at El Capitan Drive.  This site 
also would likely have the highest weekday counts because of the 
proximity of schools. 

 

� The Sycamore Valley Road (SVR), Crow Canyon Road (CCR) and 
Bollinger Canyon Road (BCR) crossings act as barriers or turn-
around points.  Counts at these locations could be expected to 
increase with the construction of overcrossings, which would 
effectively remove the barrier.  Current counts should be 
considered a baseline for potential future use. 

 
 
 
 

FP to factor into demand 
forecast. 
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� Some data regarding an increase in trail use due to the 
construction of an overcrossing may be available from the recent 
overcrossing constructed on the Iron Horse Trail at Ygnacio Valley 
Road in Walnut Creek. 

FP to contact John Hall to 
request information by 11/21. 

� Additional Data regarding cyclists during the commute and 
lunchtime hours may be available from Marci at Bishop Ranch as 
well as AT&T and Chevron.  This data could include annual 
ridership as well as bicycle locker rental rates.  Locker rentals at 
the San Ramon Transit Center should also be considered. 

LB to provide contact info to 
CA for AT&T and Chevron 
bicycle representatives by 
11/16.  CA/FP to contact 
representatives for data by 
11/21.  FP to factor data into 
demand forecast. 

� FP observed many jaywalkers at study crossings. FP to include in assessment of 
corridor safety issues. 

� The daily vehicle count of 53,000 on CCR west of Hwy. 680 was 
higher than expected.  It would be interesting to compare this 
number to the daily count on CCR west of BCR. 

FP to verify accuracy of count.  
LB to check City records for a 
recent count west of BCR. 

� Trail use is currently highest on Saturday, but weekday use may 
grow more rapidly due to development of the San Ramon City 
Center and increasing use of non-motorized transit for commutes 
to work and school. 

FP to address in demand 
forecast. 

� Danville has recent pedestrian and bicycle counts for the Iron 
Horse Trail at Del Amigo Road and San Ramon has recent counts 
at Montevideo Drive.  This date could be useful in assessing the 
overall use of the trail. 

LB and TW to provide to FP by 
11/16. 

� San Ramon Central Park, Iron Horse Middle School, and 
California High School are all major use generators at the BCR 
crossing.  FP observed the California High School cross-country 
team using the trail at this location. 

 

� Establishment of Bicycle and Pedestrian desire lines should note 
origins and destinations rather than precise paths of travel.  
Emphases should be on new developments.  “Desire Lines” may 
not be the most appropriate name for this portion of the study. 

FP to address in traffic study. 

� New developments planned along the Iron Horse Trail include the 
San Ramon City Center, The Rose Garden development in 
Danville, a new 30-40 unit Condo development north of CCR, and 
a new 8-10 unit detached housing development near Osage Park 
that will also provide a trail connection to the park. 

 
 
 

TW to provide CA with plans 
for the Osage housing 
development by 11/16. 
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Project Constraints 
 

� The corridor is heavily constrained by existing utilities and a 34-
foot wide transit corridor dedicated to future light rail use.  

 

� No alternative should be “off the table” for this feasibility study.  
All alternatives should be considered and the pros and cons noted 
for each.  A final decision as to which alternatives to pursue 
further will be made by policy makers.  Alternatives to be 
considered include: 

o Locating the overcrossings within the transit corridor (this 
could include a commitment by the City or Town to remove 
the overcrossings if rail is developed in the future). 

o Relocating utilities. 

o Relocating the transit corridor (if the transit corridor is 
relocated over utilities, this could include a commitment by 
the City or Town to  fund the relocation of those utilities when 
rail is developed). 

o Locating the overcrossings outside the Iron Horse Trail 
corridor (if property acquisition is required, study should 
clearly state that this alternative would be conditioned on the 
City or Town acquiring the needed property prior to 
implementation of the project). 

CA to provide multiple 
alternatives for each 
overcrossing location with a 
clear summary of pros and cons 
for each alternative. 

� The precise location and depth of the various utility lines within 
their easements is not known by the County or the respective 
utility companies. 

 

� Information regarding the size of each of the utilities located 
within the corridor would indicate the cost implications of 
relocating the various utilities and will assist in selecting the most 
financially feasible alternative for locating the overcrossings. 

JP to provide utility size 
information along with updated 
record of survey to CA by 
11/19. 

Schedule 
 

� PDT #3 will include assessment of overcrossing alternatives and a 
review of the preliminary Corridor Concept Plan.  This meeting is 
currently scheduled for late January but should be accelerated if 
possible.  Biggs Cardosa should be included in PDT#3. 

 
 
 
 
 
 
 

CA/FP to accelerate tasks 
where possible to move PDT#3 
up to mid-January.  CA to 
notify Biggs Cardosa to attend 
PDT#3. 
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� Public Workshops will not be held until the initial concepts have 
been presented to the San Ramon City Council and Danville Town 
Council. 

CA to work with LB/TW to 
schedule these Council 
meetings.  CA to revise 
schedule to reflect these 
meetings. 

 
 
The information above is Callander Associates’ understanding of items discussed and 
decisions reached at the meeting.  Callander Associates is proceeding with the project 
based on this understanding.  If you have any questions, additions, or corrections to this 
memo, please contact this office in writing within three days. 
 
Submitted by: 
 
Robert Deegan 
Callander Associates 
 
Attach: Context Map 
  Traffic Count Summary 
 
cc:   All attendees 
  Jim Townsend, East Bay Regional Parks District, jtownsend@ebparks.org
  Brad Beck, Contra Costa Transportation Authority, bbeck@ccta.net

Mahvash Harms, Biggs Cardosa Associates, mharms@biggscardosa.com



 
 

  
 
 
 
Via E-mail Only 
 
January 17, 2008  
 
Project Development Team Meeting #3 
Location: San Ramon City Hall 
Date of Meeting: January 16, 2008 
Page 1 of 5 
 
Attendees: Project Development Team (PDT): 

Lisa Bobadilla (LB), Transportation Division Manager, City of San Ramon, 
lbobadilla@sanramonca.gov 
Lauren Barr (LBa), City of San Ramon, lbarr@sanramon.ca.gov 
Tai Williams (TW), Town of Danville, twilliams@ci.danville.ca.us 
John Pulliam (JP), Contra Costa County Public Works, jpull@pw.cccounty.us 
Jim Townsend (JT), East Bay Regional Park District, jtownsend@ebparks.org 
 
Consultants: 
Mark Slichter, Callander Associates (CA), mslichter@callanderassociates.com 
Colleen Salveson, Callander Associates (CA), csalveson@callanderassociates.com 
Emily Johnson, Fehr & Peers (EJ), e.johnson@fehrandpeers.com  

 
The purpose of this meeting was to review and present to the PDT recent project 
developments, traffic counts study and bridge alignment ideas. 
 
The following information was discussed and/or decided upon in our meeting:  
 
 
Item Person and date to follow up 

Review of PDT#2 (11/6/07) 
 

� The grant funding available is from Transportation Planning Land 
Use (TPLUS). The Contra Costa Transportation Authority (CCTA) 
has recommended TPLUS applications of $200,000 or more. 

 

LB to get TPLUS application to 
CA 

Context Map 
 

� Callander Associates presented the revised context map showing 
key use generators along the Iron Horse Trail. Members of the 
PDT were asked to provide any comments on the readability and 
completeness of the map. 

All PDT members to provide 
full comments on the context 
map by 1/26 
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� The “On Street Bike Lanes” should be labeled by type (Class I,II, 
III) 

CA to revise. 

� Parts of the “On Street Bike Lanes” are incorrect. TW to give edits to CA 

Project Schedule 
 

� The project schedule has been updated – PDT#4 is scheduled for 
February 27 at 3:30. 

 

� The intent is to present bridge concepts and supporting data to the 
city and town councils. 

 

� Concepts and data will be provided to the City for their use in 
applying for TEA-Plus funding. 

 

Traffic Data 
 

� EJ distributed results from pedestrian and bicycle counts from 
four locations along the trail.   

 

� FP will receive data shortly from CHP concerning collisions at the 
various crossings. There have been three reported collisions at the 
Crow Canyon intersection between 2002-2007.  

FP to add data to study 

� Long signals at the various crossings led many pedestrians to jay-
walk. 

 

� Near the Sycamore intersection, Northbound Camino Ramon has 
a poor driver visibility towards the Sycamore crossing.  

 

� At Bollinger (eastbound) many cars back up into the intersection, 
leading pedestrians to jay-walk. 

 

� EJ reported that there were not many children using the crossings. 
It was thought that most children were traveling in between the 
crossings and not through them.  

 

� The Sycamore Valley Road (SVR), Crow Canyon Road (CCR) and 
Bollinger Canyon Road (BCR) crossings act as barriers or turn-
around points.  25% of trail users turn around at the crossings. 
Counts at these locations could be expected to increase with the 
construction of overcrossings, which would effectively remove the 
barrier.   

 

� The highest percent of increase in future volumes were predicted 
to be at Crow Canyon during peak hours. Many felt this 
prediction seemed high. JT also pointed out the during summer 

FP to check distribution totals 
for Crow Canyon future 
volumes. 
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months the entire trail will be heavily used between 7-9PM.  

� It was pointed out that for vehicles traveling to the new City 
Center, they will likely turn before going through the IHT 
crossing. 

 

� Access to adjacent land uses, such as Central Park at Bollinger 
Canyon Road needs to be considered when planning the various 
bridge crossings. 

 

� One Level of Service (LOS) methodology should be used for all 
studies. CCTALOS is the recommended methodology because it is 
the CCTA’s approved methodology and jurisdictions located in 
Contra Costa County, including the SR City Center Project, have 
used this methodology. 

FP to use CCTALOS 
methodology. 

� It was discussed to consider removing the at-grade crossings at 
Crow Canyon if a bridge is implemented. This will provide a 
smoother traffic flow. 

 

� Pedestrians being re-routed and back-tracking due to new bridge 
overcrossings should be considered. Providing stairs to get across, 
such as at the Ygnacio Bridge, located in Walnut Creek is a 
possible solution.  

 

� The ‘projected growth in trail use and vehicle volumes chart’ 
should be simplified. 

FP to edit chart.  

Crossings/Alignments 
 

� CA presented possible bridge alignments for the various 
crossings, and explained the pro’s and con’s with each layout.  

 

� JP verified that the transit corridor is a 34’ wide placeholder that is 
able to be shifted around. This will provide for more flexibility 
when investigating different bridge alignments. It should still not 
be placed over easements, however if it is already shown over an 
easement (such as at Crow Canyon), it can encroach further.  

 

� Sycamore Crossing Alignment: 

� Alternative A: JT believes it will not be a problem to cross over 
the transit corridor to tie the bridge back to the trail. JP doesn’t 
think it is ideal to place the bridge adjacent to KM line (KM 
gas line easement location is not precisely known) JP said a 4’ 
overlap with transit corridor is feasible.  

 

 

JP to verify if any easements or 
obstructions were missed.  
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� Alternative B: TW pointed out that the structure would be 
very close to homes and could meet with community 
resistance; however both options should still be shown.  

 

� Crow Canyon Crossing Alignment: 

� Proposed Alignment:  It is preferable that the bridge links up 
with the trail. There are homes nearby that could object to a 
bridge being built because it would impact their view.  

 

TW to check the vertical 
clearance requirements and 
give information to CA. 

� Bollinger Canyon Crossing Alignment: 

� The Alignment Alternatives Preliminary Plan shows that the 
bridge alignments are similar, with A being on the south side 
of the storm drain easement, and B being on the north side.  

� The close proximity of the crossing to homes may create a 
conflict for residents. 

� It is important to have an access point from the bridge to the 
City Center and to the adjacent park.  

� The bridge should be lined up with the trail.  

 

� Images/Illustrations of the various bridge crossings should be 
created to further design concepts.   

CA to create 
illustrations/drawings of the 
proposed bridges. 

Bridge Reference Imagery 
 

� The image of the brick bridge with weathered steel was preferred 
and thought to be well suited for the Sycamore Crossing. 

 

� The glass/steel/cable imagery was thought to be appropriate for 
the Bollinger Canyon Crossing. LB liked the Sun-Dial bridge 
appearance. It was mentioned that the council may want the 
bridge to relate to the overcrossing at the golf course on Bollinger, 
however this look is very different than the proposed City Center 
design.  

CA to look at Treat Bridge, and 
City of Davis Bridges. 

� It was agreed that the Crow Canyon Crossing should have a stone 
Bokay Canyon element incorporated in its design, such as some 
similar images show.   

Everyone to give images or 
material ideas for all bridge 
crossings to CA by 2/1 

� All comments related to the crossing/alignments should be 
forwarded to CA by February 1, 2008 
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The information above is Callander Associates’ understanding of items discussed and 
decisions reached at the meeting.  Callander Associates is proceeding with the project 
based on this understanding.  If you have any questions, additions, or corrections to this 
memo, please contact this office in writing within three days. 
 
Submitted by: 
 
Colleen Salveson 
Callander Associates 
 
 
cc:   All attendees 
  Brad Beck, Contra Costa Transportation Authority, bbeck@ccta.net 

Mahvash Harms, Biggs Cardosa Associates, mharms@biggscardosa.com 



 
 

  
 
 
 
Via E-mail Only 
 
February 28, 2008  
 
Project Development Team Meeting #4 
Location: San Ramon City Hall 
Date of Meeting: February 28, 2008 
Page 1 of 4 
 
Attendees: Project Development Team (PDT): 

Lisa Bobadilla (LB), Transportation Division Manager, City of San Ramon, 
lbobadilla@sanramonca.gov 
Lauren Barr (LBa), City of San Ramon, lbarr@sanramon.ca.gov 
Tai Williams (TW), Town of Danville, twilliams@ci.danville.ca.us 
Jim Townsend (JT), East Bay Regional Park District, jtownsend@ebparks.org 
 
Consultants: 
Mark Slichter, Callander Associates (CA), mslichter@callanderassociates.com 
Colleen Salveson, Callander Associates (CA), csalveson@callanderassociates.com 
Emily Johnson, Fehr & Peers (FP), e.johnson@fehrandpeers.com  

 
The purpose of this meeting was to review and present to the PDT recent project 
developments, traffic counts study and bridge concept ideas. 
 
The following information was discussed and/or decided upon in our meeting:  
 
 
Item Person and date to follow up 

Review of PDT#2 (11/6/07) 
 

� TPLUS applications are due April 30, and $100,000 will be 
requested.  

 

LB to get TPLUS application to 
CA. 

Project Schedule  
 

� The IHT Corridor Concept Report will be taken to San Ramon City 
Council on Tuesday, April 8 and Danville Town Council on 
Tuesday, April 15. 

 

� Staff reports are due 10 days before going to council.  CA will give Corridor Concept 
Report to LB by 3/26 for 
review.  
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� PDT #5 is scheduled for Wednesday, March 19 from 1:30-3PM in 
the Planning Conference Room.  

 

Traffic Data 
 

� FP presented minor changes in the description of traffic counts 
and reviewed the changes per JT comments. An updated 
“Corridor Concept Plan” was distributed.  

 

� Many were concerned that the data indicated lower usage figures 
than the perceived level of use. 

 

� Re-evaluating the traffic and use data could shed light on usage. 
More focus should be given to improving vehicle traffic and more 
qualitative projections should be made 

 

� It was decided that FP data will investigate the Bollinger Canyon 
Road crossing using SYNCHRO methodology. 

FP to analyze data at Bollinger 
using SYNCHRO. 

� The report should emphasize a high priority on improving 
pedestrian safety.  

 

� FP explained that the history of the Ygnacio Bridge was 
researched, and there was no feasibility study or data gathered 
pertaining to the bridge development.  

 

Corridor Concept Report 
 

� TW asked that the report should show the direct benefit to the 
community through the bridge development.  

 

� LB suggested that showing annual use rather than ‘peak hour’ use 
could be beneficial for making a larger statement about the use 
that currently occurs along the trail.  

 

� TW stated that the report needs to focus on one crossing (possibly 
Bollinger), be qualitative, provide annual data and site case 
studies. 

CA will include planner and 
user info in the report. 

� Case studies and previous pedestrian bridge overcrossings should 
be investigated. 

LB will contact Contra Costa 
County and gather information 
on the Treat Overcrossing. 

CA will gather information on 
overcrossings in San Jose. 

JT will investigate the Antioch 
Bridge development. 
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LB will investigate the 
Mokelumne Bridge 
development. 

� The report should include the importance of transit oriented 
development for these crossings. 

 

� There are plans to widen Bollinger to 4 lanes total, 2 on each side, 
as well as a Bishop Drive extension. 

LB to give CA the Bollinger 
Road widening plans. 

CA to revise Bollinger crossing 
with new roads. Bollinger 
bridge span will be increased. 

� With more lanes on Bollinger, signal time will increase and traffic 
will increase, indicating that an overcrossing will be more 
beneficial after the widening. 

 

Bridge Concepts 
 

� CA presented possible bridge concepts for the various crossings, 
providing a starting point for discussion on their aesthetics and 
feasibility.  

 

� Sycamore Bridge Concept: 

� It was thought that the brick and column appearance was 
good and fit well with its surroundings. LBa pointed out that 
having wood decking on any bridge can be a maintenance 
problem.  

 

 

� Crow Canyon Bridge Concept: 

� TW thought the concept provided a good mesh between San 
Ramon and Danville.  

 

 

� Bollinger Bridge Concept: 

� This bridge would be the most custom of the three. 

� JT explained that glass siding could be a maintenance issue, 
and is easily vandalized. Having an open mesh wire on the 
sides of the bridge is a possible alternative that could maintain 
the transparency. 

� LBa mentioned that the glass could be reflective and could 
impair drivers’ vision.  
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� It was thought that stairs at this location would be the most 
beneficial. 

 

 

CA to study the feasibility of 
including stairs at Bollinger.  

� Providing multiple designs to take to council and the public 
meetings was discussed.  

LB will circulate the bridge 
concepts to the planning 
department and respond. 

 CA will email ‘Draft Bridge 
Concepts’ to all PDT members.  

CA will provide preliminary 
costs at the next PDT. 

 All PDT members to provide 
comment by 3/7/08 

 
The information above is Callander Associates’ understanding of items discussed and 
decisions reached at the meeting.  Callander Associates is proceeding with the project 
based on this understanding.  If you have any questions, additions, or corrections to this 
memo, please contact this office in writing within three days. 
 
Submitted by: 
 
Colleen Salveson 
Callander Associates 
 
 
cc:   All attendees 
 John Pulliam (JP), Contra Costa County Public Works, jpull@pw.cccounty.us 
  Brad Beck, Contra Costa Transportation Authority, bbeck@ccta.net 

Mahvash Harms, Biggs Cardosa Associates, mharms@biggscardosa.com 
 
Attachment: Draft Bridge Concepts (4 pages), 2/27/08 



 
 

  
 
 
 
Via E-mail Only 
 
March 20, 2008  
 
Project Development Team Meeting #5 
Location: San Ramon City Hall 
Date of Meeting: March 19, 2008 
Page 1 of 4 
 
Attendees: Project Development Team (PDT): 

Lisa Bobadilla (LB), Transportation Division Manager, City of San Ramon, 
lbobadilla@sanramonca.gov 
Lauren Barr (LBa), City of San Ramon, lbarr@sanramon.ca.gov 
John Pulliam (JP), Contra Costa County Public Works, jpull@pw.cccounty.us 
Jenna Caldwell (JC) Contra Costa County Public Works, jcald@pw.cccounty.us 
 
Consultants: 
Mark Slichter, Callander Associates (CA), mslichter@callanderassociates.com 
Colleen Salveson, Callander Associates (CA), csalveson@callanderassociates.com 
Emily Johnson, Fehr & Peers (FP), e.johnson@fehrandpeers.com  
Mahvash Harms, Biggs Cardosa Associates, mharms@biggscardosa.com 

 
The purpose of this meeting was to review and present to the PDT recent project 
developments: the SYNCHRO traffic data, and IHT Draft Corridor Concept Report. 
 
The following information was discussed and/or decided upon in our meeting:  
 
 
Item Person and date to follow up 

Review of PDT#2 (11/6/07) 
 

� TEA PLUS applications are due April 30, and $100,000 will be 
requested to proceed with preliminary engineering.  

 

LB to compare report with 
application requirements 

General  
 

� Qualitative information will be necessary in the Concept Report.   

� The Bollinger Widening Plans have been incorporated in the 
SYNCHRO data and all concept drawings in the report. 

LB and FP will verify if the 
“Bollinger Widening Plan” is to 
be used, or if the “City Center 
Widening Plan” is to be used 
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for traffic data and concepts. 

Traffic Data – SYNCHRO Analysis 
 

� FP presented traffic data using the SYNCHRO methodology.  

� Peak hour figure was used at Bollinger Canyon and it was found 
that overcrossings would reduce vehicle delays by at least 35 
seconds.  

 

� It was mentioned that the SYNCHRO methodology could be 
inconsistent with the City Center traffic data methodology.  

LB and FP will decide how to 
incorporate both 
methodologies, and will 
provide explanation for 
methodology choice in report.  

LB to provide FP with most 
recent information regarding 
Bollinger widening 

� Having a display showing the proposed Bollinger overcrossing 
and a survey about trail use at the crossings on “Bike to Work 
Day” – May 16, is an option that the City of San Ramon may 
pursue. “Bike to Work Day” Surveys could be conducted and if 
accepted, data information can be added in the appendix of the 
report.  The data would not be able to be incorporated into the 
report before it goes to council or public meetings.   

 

� Reaching out to advocates of the overcrossings could provide an 
indication of significant support for the overcrossings.  

 

� FP explained that the history of the Ygnacio Bridge was 
researched, and there appears that there was no feasibility study 
or data gathered pertaining to the bridge development. The bridge 
came about as a result of the advocacy of individuals.  

 

Draft Corridor Concept Report 
 

� CA presented the draft corridor concept report, explaining the 
new illustrations, cost estimates and data. 

 

� Case studies should be added to the report  CA to add case studies to the 
Concept Report. 

� Safety should be a more prominent element of the report.  CA to elaborate on safety as a 
part of the Concept Report.  

� It was decided that the Architect for the City Center should be 
approached about submitting  a sketch for the Bollinger Bridge, 

LB/LBa to ask Architect for a 
rendering of a bridge for the 
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generating more bridge design options for the overcrossing Bollinger overcrossing. 

 

� Language from previous reports, such as the San Ramon General 
Plan, that describe City, Town or Organizations that support and 
encourage bike accessibility and trail projects should be added.  

CA to include language from 
various documents describing 
bike/pedestrian trail 
improvements/goals. 

� Community support is important for this project. Include 
information from surrounding groups such as the Twin Peaks 
area, and cycle teams (Chevron). 

LB to gather information from 
surrounding groups about 
proposed overcrossings. 

� The Tri-Valley Transportation Plan is being updated which 
includes emphasis on carpooling, and bicycling.  

CA to cite Tri-Valley 
Transportation Plan as a 
reference in the report. 

� The 100 acres around the proposed City Center is a “Priority 
Development Area” (PDA) as designated by ABAG. POC’s would 
be favorably viewed.  

 

� It is important to find out who will be maintaining the proposed 
overcrossings.  Finding information about the cost of maintaining 
the bridges will be necessary. 

LB will ask JT about parcel tax.  

CA will gather information 
about San Jose overcrossing 
maintenance costs. 

� The ‘Use Generator’ List in the report should include population 
numbers for the various areas. 

CA to add population numbers 
to list. 

� The City Center Plan in the report should be labeled with the 
different entities.  

CA to add a City Center Plan 
with labels to the report. 

� MH proposed cantilever stairs for Sycamore and Bollinger 
crossings, to prevent less encroachment into the easements. 

MH to provide CA with sketch 
of cantilever stairs on bridges.  

 
 

Project Schedule 
 

� The draft final report will be submitted to councils around the end 
of April/beginning of May.  The public meetings would then be 
scheduled for June.  

LB to verify council dates with 
CA. 

 LB will confirm technical data 
for FP by 3/28 

� Comments on the Draft Corridor Concept Report are due by April PDT members to provide 
comments to CA by 4/4/08 
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4, 2008. CA to distribute electronic  

 
The information above is Callander Associates’ understanding of items discussed and 
decisions reached at the meeting.  Callander Associates is proceeding with the project 
based on this understanding.  If you have any questions, additions, or corrections to this 
memo, please contact this office in writing within three days. 
 
Submitted by: 
 
Colleen Salveson 
Callander Associates 
 
 
cc:   All attendees 
 Tai Williams (TW), Town of Danville, twilliams@ci.danville.ca.us 
 Jim Townsend (JT), East Bay Regional Park District, jtownsend@ebparks.org 
 Brad Beck, Contra Costa Transportation Authority, bbeck@ccta.net 
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City of San Ramon and the Town of Danville

prepared on: 5/23/08
prepared by: CS
checked by: MS

Item # Description Qty Unit Cost Item Total Subtotal

A Project Start-up
1. Bonding and mobilization Allow 3% $130,689.00 $130,689.
2. Construction staking Allow LS $10,000.00 $10,000.
3. Temporary fencing 1,300 LF $3.00 $3,900.
4. Tree pruning/protection Allow LS $2,500.00 $2,500.
5. Traffic control Allow LS $25,000.00 $25,000.
6. Utility mapping Allow LS $5,000.00 $5,000.

$177,090.
B Demolition

1. Clearing and grubbing Allow LS $2,500.00 $2,500.
2. Tree removal Allow LS $2,500.00 $2,500.
3. Utility adjustments Allow LS $6,000.00 $6,000.
3. Asphalt path Allow LS $30,000.00 $30,000.
3. Fencing Allow LS $300.00 $300.

$41,300.
C Bridge Construction

1. Prefabricated bridge 150 LF $4,000.00 $600,000.
2. Abutment 4 EA $250,000.00 $1,000,000.
3. Bridge ramps 200 LF $4,000.00 $800,000.
3. Shorter spans 400 LF $3,600.00 $1,440,000.
5. Approaches 200 LF $2,000.00 $400,000.

$4,240,000.
D Site Construction

1. Directional/regulatory interpretive signage, 
fencing, striping

Allow LS $15,000.00 $15,000.

2. Asphalt paving Allow LS $20,000.00 $20,000.
2. Concrete paving Allow LS $5,000.00 $5,000.

$40,000.
E Lighting

1. Uplighting Allow LS $10,000.00 $10,000.
2. Security lighting Allow LS $25,000.00 $25,000.

$35,000.

F Construction Total $4,533,390.

G Contingency Allow 10% $453,339.00 $453,339.
$453,340.

H City Administration
1. Design phase Allow 15% $680,008.50 $680,009.
2. Construction phase Allow 10% $453,339.00 $453,339.

$1,133,348.
I Professional Services

1. Boundary survey with utilities Allow LS $20,000.00 $20,000.
2. Structural engineering Allow LS $400,000.00 $400,000.
3. Electrical engineering Allow 0.5% $24,933.65 $24,934.
4. Geotechnical engineering Allow LS $20,000.00 $20,000.
5. Site planning/landscape architecture Allow 3% $149,601.90 $149,602.
6. Construction management Allow 4% $199,469.20 $199,469.

$814,000.
J Permitting

1. Regulatory agency permit fees Allow 2% $99,734.60 $99,735.
$99,730.

K Total Project Cost $7,033,808.

L Exclusions

Preliminary Draft Estimate of Probable Project Costs

Bowstring Truss
Iron Horse Trail
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Item # Description Qty Unit Cost Item Total Subtotal

Preliminary Draft Estimate of Probable Project Costs

Bowstring Truss
Iron Horse Trail

utility relocation, inflation, all other costs

of document preparation and is offered only as reference data. Callander Associates has no control over construction quantities,
costs and related factors affecting costs, and advises the client that significant variation may occur between
this estimate of probable construction costs and actual construction prices. 

The above items, amounts, quantities, and related information are based on Callander Associates' judgment at this level
Based on drawing entitled "Potential Bridge Concepts", dated "5/23/08"
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prepared for the
City of San Ramon and the Town of Danville

prepared on: 5/23/08
prepared by: CS
checked by: MS

Item # Description Qty Unit Cost Item Total Subtotal

A Project Start-up
1. Bonding and mobilization Allow 3% $106,989.00 $106,989.
2. Construction staking Allow LS $10,000.00 $10,000.
3. Temporary fencing 1,300 LF $3.00 $3,900.
4. Tree pruning/protection Allow LS $2,500.00 $2,500.
5. Traffic control Allow LS $25,000.00 $25,000.
6. Utility mapping Allow LS $5,000.00 $5,000.

$153,390.
B Demolition

1. Clearing and grubbing Allow LS $2,500.00 $2,500.
2. Tree removal Allow LS $2,500.00 $2,500.
3. Utility adjustments Allow LS $6,000.00 $6,000.
4. Asphalt path Allow LS $30,000.00 $30,000.
5. Fencing Allow LS $300.00 $300.

$41,300.
C Bridge Construction

1. Prefabricated bridge 130 LF $3,000.00 $390,000.
2. Abutment 2 EA $250,000.00 $500,000.
3. Bridge ramps 600 LF $3,600.00 $2,160,000.
4. Approaches 200 LF $2,000.00 $400,000.

$3,450,000.
D Site Construction

1. Directional/regulatory interpretative 
signage, fencing, striping

Allow LS $15,000.00 $15,000.

2. Asphalt paving Allow LS $20,000.00 $20,000.
3. Concrete paving Allow LS $5,000.00 $5,000.

$40,000.
E Lighting

1. Uplighting Allow LS $10,000.00 $10,000.
2. Security lighting Allow LS $25,000.00 $25,000.

$35,000.

F Construction Total $3,719,690.

G Contingency Allow 10% $371,969.00 $371,969.
$371,970.

H City Administration
1. Design phase Allow 15% $557,953.50 $557,954.
2. Construction phase Allow 10% $371,969.00 $371,969.

$929,923.
I Professional Services

1. Boundary survey with utilities Allow LS $20,000.00 $20,000.
2. Structural engineering Allow LS $320,000.00 $320,000.
3. Electrical engineering Allow 0.5% $20,458.30 $20,458.
4. Geotechnical engineering Allow LS $20,000.00 $20,000.
5. Site planning/landscape architecture Allow 3% $122,749.80 $122,750.
6. Construction management Allow 4% $163,666.40 $163,666.

$666,870.

J Permitting
1. Regulatory agency permit fees Allow 2% $81,833.20 $81,833.

$81,830.

K Total Project Cost $5,770,283.

Box Truss

Preliminary Draft Estimate of Probable Project Costs
Iron Horse Trail

07043BoxTrussCE5-23-08.xls
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Item # Description Qty Unit Cost Item Total Subtotal

Box Truss

Preliminary Draft Estimate of Probable Project Costs
Iron Horse Trail

L Exclusions
Utility relocation, inflation, all other costs

of document preparation and is offered only as reference data. Callander Associates has no control over construction quantities,
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this estimate of probable construction costs and actual construction prices. 
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A Project Start-up
1. Bonding and mobilization Allow 3% $170,139.00 $170,139.
2. Construction staking Allow LS $10,000.00 $10,000.
3. Temporary fencing 1,300 LF $3.00 $3,900.
4. Tree pruning/protection Allow LS $2,500.00 $2,500.
5. Traffic control Allow LS $25,000.00 $25,000.
6. Utility mapping Allow LS $5,000.00 $5,000.

$216,540.
B Demolition

1. Clearing and grubbing Allow LS $2,500.00 $2,500.
2. Tree removal Allow LS $2,500.00 $2,500.
3. Utility adjustments Allow LS $6,000.00 $6,000.
4. Asphalt path Allow LS $30,000.00 $30,000.
5. Fencing Allow LS $300.00 $300.

$41,300.
C Bridge Construction

1. Prefabricated bridge 155 LF $5,000.00 $775,000.
2. Bridge ramps 560 LF $5,000.00 $2,800,000.
3. Abutments 6 EA $250,000.00 $1,500,000.
4. Approaches 240 LF $2,000.00 $480,000.

$5,555,000.
D Site Construction

1. Directional/regulatory interpretative 
signage, fencing, striping

Allow LS $15,000.00 $15,000.

2. Apshalt paving Allow LS $20,000.00 $20,000.
3. Concrete paving Allow LS $5,000.00 $5,000.

$40,000.
E Lighting

1. Uplighting Allow LS $10,000.00 $10,000.
2. Security lighting Allow LS $25,000.00 $25,000.

$35,000.

F Construction Total $5,887,840.

G Contingency Allow 10% $588,784.00 $588,784.
$588,780.

H City Administration
1. Design phase Allow 15% $883,176.00 $883,176.
2. Construction phase Allow 10% $588,784.00 $588,784.

$1,471,960.
I Professional Services

1. Boundary survey with utilities Allow LS $20,000.00 $20,000.
2. Structural engineering Allow LS $460,000.00 $460,000.
3. Electrical engineering Allow 0.5% $32,383.10 $32,383.
4. Geotechnical engineering Allow LS $20,000.00 $20,000.
5. Site planning/landscape architecture Allow 3% $194,298.60 $194,299.
6. Construction management Allow 4% $259,064.80 $259,065.

$985,750.
J Permitting

1. Regulatory agency permit fees Allow 2% $129,532.40 $129,532.
$129,530.

K Total Project Cost $9,063,860.

L Exclusions
utility relocation, inflation, all other costs

Arch

Preliminary Draft Estimate of Probable Project Costs
Iron Horse Trail

07043ArchCE5-23-08.xls
©  copyrighted 2008 Callander Associates
     Landscape Architecture, Inc. 1 of 2



prepared for the
City of San Ramon and the Town of Danville

prepared on: 5/23/08
prepared by: CS
checked by: MS

Item # Description Qty Unit Cost Item Total Subtotal

Arch

Preliminary Draft Estimate of Probable Project Costs
Iron Horse Trail

of document preparation and is offered only as reference data. Callander Associates has no control over construction quantities,
costs and related factors affecting costs, and advises the client that significant variation may occur between
this estimate of probable construction costs and actual construction prices. 

The above items, amounts, quantities, and related information are based on Callander Associates' judgment at this level
Based on drawing entitled "Potential Bridge Concepts", dated "5/23/08"

07043ArchCE5-23-08.xls
©  copyrighted 2008 Callander Associates
     Landscape Architecture, Inc. 2 of 2



100 Pringle Avenue, Suite 600 Walnut Creek, CA 94596 (925) 930-7100 Fax (925) 933-7090 
www.fehrandpeers.com

MEMORANDUM 

Date: April 24, 2008  

To: Mark Slichter, Callander Associates  

From: Emily Johnson and Ellen Poling, Fehr & Peers 

Subject: Final Iron Horse Trail Corridor Concept Plan: Summary of Data Collection, 
Analysis, and Usage Forecasts 

WC07-2471 

Fehr & Peers was charged with determining the existing use and forecasting the future use of the 
Iron Horse Trail at three proposed overcrossing locations. The forecasts will help the Project 
Team prioritize and plan the overcrossings to accommodate the expected level of use. The 
proposed locations are at Sycamore Valley Road in the Town of Danville, and Crow Canyon 
Road and Bollinger Canyon Road in the City of San Ramon. The study corridor and proposed 
overcrossing locations are shown in Figure 1. All figures are attached at the end of this 
memorandum.  

This memorandum presents the results of Fehr & Peers’ data collection, analysis, and usage 
forecasts for the corridor, and incorporates comments received from the project team on the Draft 
Memorandum presented in January and March 2008. The memorandum is divided into the 
following three sections: 

1. Existing Trail Use & Vehicle Volumes 
2. Future Use Projections 
3. Preliminary Findings  

1. EXISTING TRAIL USE & VEHICLE VOLUMES 

Trail use 

Fehr & Peers counted trail users at the three proposed overcrossing locations on a weekday 
(Tuesday, October 23, 2007) during the morning (8:00-9:00 AM), mid-day (2:00-3:00 PM or 
3:00-4:00 PM), and evening (4:00-5:00 PM) peak hours. We also counted trail users on a 
weekend (Saturday, November 3, 2007) at the three proposed overcrossing locations and 
one additional location (El Capitan Drive in San Ramon) during the Saturday peak hour 
(10:00-11:00 AM). The peak hours were selected to capture peak use from local residents, 
school children, and employees. The trail is also used during the lunch hour (12:00–1:00 
PM), but this hour was not counted. Weather on both days was clear and sunny, and no 
unusual activity was noted. It is likely that trail use would be higher during the spring or 
summer, but the project schedule did not allow for counts during this time.  

The counts included direction of travel and differentiated between pedestrians, adult 
bicyclists, child bicyclists, runners, and other (skateboarders, rollerbladers, etc.) We 
supplemented the data collected with recent counts by the Town of Danville at El Capitan 
Drive and Greenbrook Drive during the morning and mid-day peak hours. The trail counts are 
summarized in Table 1 and the combined data (counts plus City data) is shown on Figure 2.  
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TABLE 1 

EXISTING PEAK HOUR TRAIL USE: COUNT SUMMARY 

User Type 
Location Pedestrians-

Adults 
Bicyclists- 

Adult 
Bicyclists- 
Children Runners Other Total 

  8:00-9:00 AM 

Sycamore Valley 9 24 5 5 3 46 
El Capitan1 - - - - - - 

Crow Canyon 13 18 1 2 0 34 
Bollinger Canyon 42 12 0 3 0 57 

Total 64 54 6 10 3 137 
Mode split2 47% 40% 4% 7% 2% 100% 

  2:00-3:00/3:00-4:00 PM

Sycamore Valley 0 18 7 0 2 27 
El Capitan1 - - - - - - 

Crow Canyon 4 12 2 4 0 22 
Bollinger Canyon 13 16 10 1 0 40 

Total 17 46 19 5 2 89 
Mode split 19% 52% 21% 6% 2% 100% 

  4:00-5:00 PM 

Sycamore Valley 13 35 0 6 0 54 
El Capitan1 - - - - - - 

Crow Canyon 4 34 0 7 0 45 
Bollinger Canyon 10 25 0 3 0 38 

Total 27 94 0 16 0 137 
Mode split 20% 68% 0% 12% 0% 100% 

  10:00-11:00 AM Saturday

Sycamore Valley 19 32 0 15 0 66 
El Capitan 19 45 6 20 1 91 

Crow Canyon 18 47 6 21 1 93 
Bollinger Canyon 27 43 0 8 2 80 

Total 83 167 12 64 4 330 
Mode split 25% 51% 4% 19% 1% 100% 

Notes: 
1. El Capitan was counted only on Saturday. 
2. Calculated as the sum of each user type divided by the total use for each period. 
Fehr & Peers, 2008. 
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The trail counts show that use at each of the locations was highest during the Saturday peak 
hour. During the morning and mid-day peak hours, use was highest at Bollinger Canyon Road. 
During the evening peak hour, use was highest at Sycamore Valley Road. During the Saturday 
peak hour, use was highest at Crow Canyon Road. In terms of user types, there were more 
pedestrians than other types in the morning peak hour (although there were almost as many 
cyclists), and more bicyclists than other user types in the mid-day, evening, and Saturday peak 
hours. It is important to note that these counts represent only those trail users who cross the 
study intersections; the counts do not include people on the trail in between the crossings. 

Vehicle Volumes  

In addition to the trail user counts, Fehr & Peers collected recent vehicle counts from the Town of 
Danville, City of San Ramon, and other sources. This data included weekday vehicle counts 
adjacent to each proposed overcrossing location during the morning and evening peak hours, 
and twenty-four hour weekday vehicle counts adjacent to each overcrossing location. Table 2 
highlights the peak hour vehicle volumes crossing the trail. The total existing vehicle volumes are 
shown in Figure 3. 

TABLE 2 

EXISTING PEAK HOUR VEHICLE VOLUMES CROSSING TRAIL 

Location AM PM 

Sycamore Valley Road 2,363 2,409 
Crow Canyon Road (west) 3,224 3,513 
Crow Canyon Road (east) 3,000 3,255 

Crow Canyon Road (average)1 3,112 3,384 
Bollinger Canyon Road 2,796 3,550 

Notes: 
1. Because there is not a vehicle intersection at Crow Canyon Road and the trail, volumes from two adjacent 

intersections were averaged.  
Fehr & Peers, 2008. 

The vehicle volumes show that during the morning and evening peak hours, about the same 
volume of traffic crosses the trail on Crow Canyon Road and Bollinger Canyon Road, while fewer 
vehicles cross the trail on Sycamore Valley Road. 

Fehr & Peers determined the key origins and destinations for trail users, based on field 
observations and map review. These origins and destinations are shown on Figure 4 and listed 
below (uses with particularly direct trail access are starred below).  

Residential
Adjacent Residents in San Ramon and 
Danville 

Local Schools
San Ramon Valley High School, Danville 

*Baldwin Elementary School and park, 
Danville 
Charlotte Wood Middle School, Danville 
*Greenbrook Elementary School and park, 
Danville 
*Iron Horse Middle School, San Ramon 
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*Montevideo Elementary School and park, 
San Ramon 
*California High School and aquatic center, 
San Ramon 

Parks
Osage Station Park, Danville 
*Central Park, San Ramon 

Employers
Crow Canyon Commons and adjacent 
offices, San Ramon 
*Bishop Ranch offices, San Ramon 
Chevron (at Bishop Ranch), San Ramon 
AT&T (at Bishop Ranch), San Ramon 

Retail
*Downtown Danville 
Village Shopping Center, Danville 
Shops at Bishop Ranch, San Ramon 
Marketplace Shopping Center, San Ramon 

Other
*Sycamore Valley Park and Ride, Danville 
San Ramon Regional Medical Center, San 
Ramon 
*San Ramon Transit Center (at Bishop 
Ranch) 
San Ramon Community Center 
San Ramon Public Library

Safety and Other Observations 

Observations of typical use patterns, safety issues, and other characteristics of the trail were 
collected at each proposed crossing location. These are summarized for each location below and 
shown in Figure 5. 

Sycamore Valley Road

Typical weekday use at the Sycamore Valley Road crossing in the morning was groups of cyclists 
and single pedestrians and joggers. In the mid-day, the typical user was a lone cyclist. In the 
evening, the typical user was a male recreational cyclist. Overall, the trail was not crowded and 
use seemed low. A few students were observed using the trail in the morning, but none were 
observed in the mid-day period. 

Several pedestrians and runners were observed approaching the crossing, particularly from the 
north, and turning back. It was assumed that these were recreational users who used the 
intersection as a convenient turn-around point for their workout. The long signal cycle (observed 
to be about 80 seconds) was also assumed to be a deterrent to continuing along the trail. A 
countdown signal could be helpful for pedestrians approaching the crosswalk. 

We observed that trail users crossing at Sycamore Valley Road can get cut off in the crosswalk 
by northbound right-turning vehicles. This is particularly an issue for persons crossing 
northbound, as vehicle drivers tend to focus on traffic to their left and are less likely to look to their 
right for people in the crosswalk. 

Use on Saturday was substantially higher than on the weekday, and trail users were relatively 
evenly split between pedestrians and cyclists. Several groups of people were observed. Some 
cyclists had child carriers attached to their bikes, and some people were observed running with 
dogs.  

Crow Canyon Road

Weekday use at the Crow Canyon crossing was relatively low overall, though the evening period 
had higher use than the morning or mid-day. A few students were observed using the trail in the 
morning, but none were observed in the mid-day period. Crow Canyon Road is signed as a Class 
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III bike route, but few cyclists were observed on the roadway. A few cyclists were observed riding 
from the east and accessing the trail to head south. 

As at Sycamore Valley Road, several trail users (particularly pedestrians) were observed to 
approach the intersection but turn around before crossing. The long signal cycle (observed to be 
90 seconds or more) was assumed to be a deterrent to continuing along the trail. The countdown 
signal, which provides 24 seconds to cross, was helpful to trail users approaching the 
intersection. 

Many users were observed jay-walking, most likely due to the long cycle length, the median, and 
the lack of north-south vehicle traffic. The long wait and resulting jay-walking creates frustration 
for trail users as well as drivers along Crow Canyon Road. As an example, a cyclist waited for a 
gap in traffic, crossed to the median, pushed the push-button there, waited for a second gap, and 
crossed to the far side. After he finished crossing, the walk phase began and drivers had to wait 
for no apparent reason.  

Bollinger Canyon Road

Typical weekday use at the Bollinger Canyon Road crossing included single users and small 
groups of pedestrians and cyclists. Several users walked from the trail to Central Park and the 
unpaved trail adjacent to it. Several people came to or from the east on the sidewalk. Overall, this 
portion of the trail had moderate use, with higher use in the morning.  

On Saturday, Bollinger Canyon Road seemed to have more vehicle traffic than Sycamore Valley 
Road or Crow Canyon Road. Trail use was slightly lower than points further north on the trail. 

Few school-aged children were observed on the trail in the morning and mid-day. However, a 
large group of runners from the California High School cross-country team ran along the trail in 
the afternoon, crossing Bollinger Canyon northbound at about 3:45 PM and then returning 
southbound at about 4:00 PM. There were about 25 runners in total, plus two coaches on 
bicycles. The runners clustered in groups of about 15 while waiting for the signal.  

As at Crow Canyon Road, several instances of jay-walking were observed. The long signal cycle 
(observed to be about 80 seconds) was clearly frustrating for many people, who became 
impatient and pushed the push-button repeatedly. Bicyclists were particularly likely to cross 
against the signal, because they were able to cross quickly. Others, including runners and 
cyclists, crossed against the signal to the median and waited for gaps in traffic to complete their 
crossing. However, the median is not wide enough to protect a bicyclist from vehicle traffic. 

Another safety issue that was observed is that eastbound vehicles on Bollinger Canyon Road 
backed up in the evening, blocking the crosswalk. This was observed twice in five minutes around 
5:30 PM on a weeknight. Trail users were forced to walk or bike through traffic to cross, and 
some cyclists took advantage of the stopped traffic to cross against the signal. The sidewalk on 
the north side of the road is narrow, making it difficult to turn onto the crossing from the trail, and 
vice versa. 

Summary of Observations

Overall, few conflicts were observed between trail users; rather, the key issues are conflicts 
between trail users and vehicles, and the long signal cycles at the crossings. Both trail users that 
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currently jay-walk across the intersection and those that turn around to avoid the crossing would 
benefit from an overcrossing.  

Collision Data 

Data provided by the City of San Ramon and the California Highway Patrol (SWITRS data) shows 
that between 2002 and 2007, there were five bicycle- or pedestrian-related collisions at 
intersections on the Iron Horse Trail in the study area (between Sycamore Valley Road and 
Bollinger Canyon Road). All five of these involved an automobile and a bicycle. Three occurred at 
or near the intersection of the trail and Crow Canyon Road, while two occurred at the intersection 
of the trail and Greenbrook Drive. Of the three collisions at Crow Canyon Road, one involved a 
bicyclist under the influence of alcohol colliding with a stopped vehicle; and two involved a vehicle 
not obeying the traffic signal and pulling into the crosswalk, hitting the bicyclist. The police reports 
for the two collisions at Greenbrook Drive cite violation of the automobile’s right of way by the 
bicyclist as the primary collision factor. 

2. FUTURE USE PROJECTIONS 

Future use of the trail is affected by several factors. These include employment growth, 
residential growth, and other development along the corridor, as well as changes to the trail itself, 
such as the provision of overcrossings, that make it more attractive. Fehr & Peers developed 
projections of future use on the trail based on these factors, each of which is outlined below. 

Planned Development/Growth 

There are several developments planned along the corridor. These include the Rose Garden 
(apartments, office, and retail), Charlotte Wood area housing, Crow Canyon area condominiums, 
and the San Ramon City Center (condominiums, office, retail, hotel, cinema, and library). These 
are highlighted in Figure 6. Several new connections to the trail are planned as part of these 
developments. The Rose Garden project includes two trail connections, one to the commercial 
portion of the project and a second to the residential units through a private gate. The residential 
development near Charlotte Wood School will include a connection between the trail and Osage 
Park, and new connections are planned between the trail and the City Center project, both at 
Bishop Drive (at the northern boundary of the site) and at Bollinger Canyon Road. A proposed 
new connection between the trail and Central Park is also planned as part of the City Center 
project.  

Based on the planned development, Fehr & Peers estimated the number of new employees and 
residents along the corridor. These calculations and the assumptions used are summarized in 
Table 3. In total, we estimate that there will be about 3,700 new employees and 1,000 new 
residents along the corridor with these projects. The majority of the new jobs and housing is 
planned to occur as part of the City Center project adjacent to Bollinger Canyon Road. 
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TABLE 3 

DEVELOPMENT PLANNED ALONG THE STUDY CORRIDOR 

Development Size (sq ft or DU) New Employees New Residents 

Rose Garden

Office1 29,440 118 
Retail/Restaurant2 56,640 113 
Apartments3 55 93 

City Center

Retail2 663,339 1,327 
Hotel4 169 rooms 152 
Cinema5 6 screens 31 
Library6 35,340 35 
Condominiums3 488 830 

City Center/Bishop Ranch

Office Expansion1 487,117 1,949 

Other

Charlotte Wood Homes7 9 24 
Crow Canyon Condos3 35 59 

Total 3,725 1,006 

 Notes: 
1. Assumed 250 sq ft/employee for offices. 
2. Assumed 500 sq ft/employee for retail & restaurants. 
3. Assumed 1.7 persons per unit for apartments and condominiums 
4. Assumed 0.9 employees per hotel room, based on the ITE Trip Generation Handbook, page 541. 
5. Assumed about 5.2 employees per screen, based on ITE Trip Generation Handbook rates for multiplex cinema.
6. Assumed 1000 sq ft/employee for library. 
7. Assumed 2.63 persons per house, based on 2000 Census average household size for San Ramon. 

 Sources: San Ramon City Center Environmental Impact Report, Town of Danville, City of San Ramon. 
 Fehr & Peers, 2008. 

To determine the effect of this development on use of the trail, we used the following 
assumptions:  

• 77 percent of the new residents living along the trail will work, and three percent of those 
who work will use the trail on their way to work and back. According to the 2000 Census, 
77 percent of San Ramon’s population is of working age, and 1.2 percent of San Ramon 
residents currently walk or bike to work. We doubled the city-wide walk and bike mode 
share for the new residents due to their proximity to the trail, and to account for residents 
who would walk or bike to the San Ramon Transit Center or the Sycamore Park and 
Ride, which provide transit connections to employment centers throughout the Bay Area. 
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The percentage is not higher because many work locations may not be accessible by the 
trail or transit. 

• 19 percent of the new residents will be students (ages 5-18), and 20 percent of the new 
students living along the trail will use it to get to school and back. The proportion of 
students within the new households is based on 2000 Census data for San Ramon. 
According to the 2003 Contra Costa Countywide Bicycle and Pedestrian Plan, in most 
communities, between 5 and 20 percent of students bicycle to school. We assumed the 
high end of this range due to the proximity of schools and new residences to the trail, and 
also to include students who walk to school. 

• Three percent of new employees working along the trail will use trail to get to work and 
back. Based on 2000 Census data, about 1.3 percent of employees working in San 
Ramon walk or bike to work. However, between 2.5 and 2.8 percent of employees at 
Bishop Ranch currently walk or bike to work, based on a 2006 survey. We assumed a 
percentage consistent with commute patterns for Bishop Ranch employees, because the 
new work locations are all directly adjacent to the trail. 

• 5 percent of new residents will use the trail on Saturday during the peak hour. This 
estimate is based on professional judgment. 

• We distributed these new trail trips among the three proposed overcrossing locations to 
account for the different concentrations of development at each location:   

o Because most of the new employment is concentrated near Bollinger Canyon 
Road, we assumed that 100 percent of the new employees’ trips would cross that 
roadway. Because we don’t know where the new employees will be coming from, 
we assumed that 50 percent would also cross Crow Canyon Road, and 10 
percent would also cross Sycamore Valley Road. This roughly reflects each 
intersection’s proportion of the new jobs and proximity to new job locations. 

o Because the residential development is spread along the corridor, we assumed 
that 100 percent of the new residents’ Saturday trips and workday trips would 
cross each of the three proposed overcrossing locations.  

Because the residential development and schools are spread along the corridor, we assumed 
that 100 percent of the new students’ trips would cross each of the three proposed overcrossing 
locations. Table 4 summarizes the projected effects of planned development on future trail use, 
both for each of the four peak hours studied, and at each of the three proposed overcrossing 
locations. Overall, we project increases at each location of about 70 to 170 users in the morning 
peak hour; 40 users in the mid-day peak hour, 35 to 135 users in the evening peak hour, and 50 
users in the Saturday peak hour. The largest increases are projected to occur at Bollinger 
Canyon Road.  
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TABLE 4 

PROJECTED FUTURE TRAIL USE FROM PLANNED DEVELOPMENT 

Peak Hour User Type Total Percent using
Trail Morning Mid-Day Evening Saturday 

Residents1 1,006 5% 50 
Working 

Residents2 775 3% 23 23 

Students3 190 20% 38 38 
Employees4 3,725 3% 112 112 

       Total 173 38 135 50 

Crossing 
Location Distribution of Use Morning Mid-Day Evening Saturday 

Sycamore 10% of employees; 100% of 
others 72 38 34 50 

Crow Canyon 50% of employees; 100% of 
others 117 38 79 50 

Bollinger 
Canyon 

100% of employees; 100% of 
others 173 38 135 50 

Notes: 
1. Reflects residents of planned housing along the trail. 
2. Reflects proportion of new residents who would work. 
3. Reflects proportion of new residents who would be students. 
4. Reflects employees of new office, retail, and other development along the trail. 
Fehr & Peers, 2008. 

Effects of Proposed Overcrossings 

In addition to the development planned along the trail, we considered the effect of the proposed 
overcrossings on trail use. As described above, the major intersections are often treated by trail 
users as “turn-around points,” either to avoid crossing vehicle traffic or to avoid waiting for the 
walk signal. Based on observations during a weekday morning, up to about 25 percent of trail 
users approaching the proposed overcrossing locations turned around without crossing. These 
were assumed to be recreational users, but the “barrier effect” of the existing at-grade 
intersections also likely reduces trail use by those who might otherwise use the trail to get to 
school, work, or other destinations.  

Constructing an elevated overcrossing at any of the three proposed locations would reduce this 
“barrier effect” and thereby increase recreational use of the trail, as well as transportation use by 
students, employees, and residents. To account for this effect, we assumed that trail use by the 
estimated future recreational users at each crossing would increase by 25 percent if an 
overcrossing were provided. Based on field observations, recreational use accounts for about 65 
percent of morning peak hour users; 75 percent of mid-day and evening peak hour users; and 
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100 percent of Saturday peak hour users. We applied the 25 percent “barrier effect” increase to 
these proportions of projected future users. The combined effects of planned development and 
the construction of the overcrossings are shown in Table 5. 

TABLE 5 

PROJECTED FUTURE TRAIL USE:  

COMBINED EFFECTS OF DEVELOPMENT AND OVERCROSSINGS 

Peak Hour Location Use 
Morning Mid-Day Evening Saturday 

Existing 46 27 54 66 

Future from Development 72 38 34 50 

Existing + Development 118 65 88 116 
Recreational % 65% 75% 75% 100% 

Future recreational users 77 49 66 116 

Barrier Effect1 19 12 17 29

Sycamore 

Total Future 138 77 105 145 
Existing 34 22 45 93 

Future from Development 117 38 79 50 

Existing + Development 151 60 124 143 
Recreational % 65% 75% 75% 100% 

Future recreational users 98 45 93 143 

Barrier Effect1 25 11 23 36

Crow 
Canyon 

Total Future 176 71 147 179 
Existing 57 40 38 80 

Future from Development 173 38 135 50 

Existing + Development 230 78 173 130 
Recreational % 65% 75% 75% 100% 

Future recreational users 149 58 130 130 
Barrier Effect1 37 15 32 33

Bollinger 
Canyon 

Total Future 267 93 205 163 

Notes:  
1. Represents an increase in use of 25 percent by recreational users. 
Fehr & Peers, 2008. 
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Other Factors 

In addition to future development and the proposed overcrossings, other factors could affect 
future trail use. These include changing values and lifestyles, such as increased awareness of 
healthy transportation or interest in recreation, and policies or programs, such as Safe Routes to 
School initiatives. These effects were not quantified, but could increase trail use above the 
projections presented here. 

3. PRELIMINARY FINDINGS 

Projected Future Trail Volumes  

Based on the projections discussed above, we would expect between 135 to 270 trail users 
during the morning peak hour, 70 to 90 trail users during the mid-day peak hour, 100 to 200 trail 
users during the evening peak hour, and 150 to 180 trail users during the Saturday peak hour at 
the proposed overcrossing locations. The highest weekday use is projected to occur at Bollinger 
Canyon Road, while the highest Saturday use is projected to occur at Crow Canyon Road. The 
overall highest use is projected to occur during the morning peak hour at Bollinger Canyon Road. 

The projected total and percentage growth at each proposed overcrossing location is summarized 
in Table 6. The largest growth in trail use is expected to occur at Bollinger Canyon Road, with 
between 100 and 370 percent growth, representing between 50 and 210 new users per peak 
hour. On average, growth at Bollinger Canyon Road is expected to be above 250 percent in the 
peak hours. Growth at Crow Canyon Road is expected to be similar, with between 90 and 420 
percent growth, representing between 50 and 140 new users per peak hour. On average, growth 
at Crow Canyon Road is expected to be about 240 percent in the peak hours. Growth at 
Sycamore Valley Road is expected to be slightly less, with between 90 and 200 percent growth, 
representing between 50 and 100 new users per peak hour. On average, growth at Sycamore 
Valley Road is expected to be about 150 percent in the peak hours.  

The projected future volumes at the proposed overcrossing locations are shown in Figure 7.
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TABLE 6 

PROJECTED FUTURE TRAIL USE AND PERCENTAGE GROWTH 

Peak Hour 

AM MD PM Sat 
Average 

Sycamore Valley Road 

Existing Use 46 27 54 66 48 
Future Use 138 77 105 145 116 

Growth 92 50 51 79 68 
Percentage Growth 199% 186% 94% 120% 150% 

Crow Canyon Road

Existing Use 34 22 45 93 49 
Future Use 176 71 147 179 143 

Growth 142 49 102 86 95 
Percentage Growth 416% 224% 228% 93% 240% 

Bollinger Canyon Road

Existing Use 57 40 38 80 54 
Future Use 267 93 205 163 182 

Growth 210 53 167 83 128 
Percentage Growth 369% 131% 441% 104% 261% 
Fehr & Peers, 2008. 

Projected Future Vehicle Volumes  

As a comparison to the projected future trail use, we analyzed future vehicle volumes at the three 
proposed overcrossing locations, using data from recent traffic studies. This data is shown on 
Figure 8 and summarized in Table 7. Figure 9 compares the projected growth in trail use to 
projected increases in vehicle traffic at the three proposed overcrossing locations. 
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TABLE 7 

PROJECTED VEHICLE TRAFFIC GROWTH CROSSING TRAIL 

Existing Volumes Future Projected Volumes Percent Growth Location 
AM PM AM PM AM PM 

Sycamore1 2,363 2,409 2,901 3,085 23% 28% 
Crow Canyon2 3,112 3,384 3,786 4,281 22% 26% 

Bollinger 
Canyon2 2,796 3,550 3,747 5,294 34% 49% 

Notes: 
1. Data from Elworthy Ranch Environmental Impact Report: Existing and 2020 volumes with project. 
2. Data from San Ramon City Center Environmental Impact Report: Existing and 2020 volumes with project. 
Fehr & Peers, 2008. 

As shown in Table 7, currently, Crow Canyon Road has the most vehicle traffic crossing the trail 
in the morning peak hour, and Bollinger Canyon Road has the most vehicle traffic crossing the 
trail in the evening peak hour. In the future, Crow Canyon Road and Bollinger Canyon Road are 
expected to have about the same amount of vehicle traffic crossing the trail in the morning (about 
3,700 vehicles per hour), and Bollinger Canyon Road is expected to have the highest amount of 
traffic crossing the trail in the evening, with about 5,300 vehicles per hour. 

Future Operations 

Overcrossings

Future operations of the proposed overcrossings will depend on the width and design of the 
overcrossings. We understand that the design team has assumed a total width of 14 feet for the 
overcrossing structure, and a total length of approximately 1,000 feet. Fehr & Peers analyzed the 
operations of such a structure using the Federal Highway Administration’s (FHWA’s) recent 
Shared-Use Path Level of Service Calculator. The calculator estimates the operations of a 
shared-use path based on total one-way user volume, proportions of various user types, path 
width, and the presence of a centerline1. The calculator was developed based on bicyclists’ 
perceptions of comfort and freedom on various trail types, and has the following characteristics: 

• It prioritizes bicyclists’ ability to maintain an optimum speed and maneuver freely. 
• It is designed for use on a minimum 0.25-mile (1,320-foot) long trail segment.  
• It assumes a peak hour factor of 0.85, meaning that it bases the analysis on a peak 15-

minute period with 15 percent higher use than if the hourly volume were evenly split 
across the whole hour. 

• It assumes a bicyclist speed of 12.8 miles per hour. 
• The score (level of service) is based on the trail’s peak use, and thus represents a worst-

case scenario. 

1 See http://www.tfhrc.gov/safety/pedbike/pubs/05138/ 
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Although the tool is designed for bicycle-pedestrian paths rather than bridges, it can provide 
information about the relative performance of the bridge at various widths, given the level of use 
and mode split expected on the bridge.  We assumed that the overcrossings’ effective travelway 
width would be between 10 and 14 feet, due to railings and the need for clearance from the edge. 
Widths of less than 10 feet are not recommended. Generally, an overcrossing should be at least 
as wide as the trail, which in this case is typically about 10 feet. 

We tested several widths to determine which would operate acceptably, using the highest 
projected volume and user mix for each overcrossing location. The volumes and user mix tested 
are outlined in Table 8, and the results of the analysis are shown in Table 9. 

TABLE 8 

PEAK HOUR VOLUME AND USER MIX ASSUMPTIONS 

Sycamore Valley Road Crow Canyon Road Bollinger Canyon Road

Highest Peak Hour Saturday Weekday PM Weekday AM 
One-way volume 74  94 135 
Mode Split (based on observed corridor mix during highest peak hour): 

Adult bicyclists 51% 68% 40% 
Pedestrians 25% 20% 47% 
Runners 19% 12% 7% 
Child Bicyclists 4% 0% 4% 
Other 1% 0% 2% 

Fehr & Peers, 2008. 

Based on this analysis, both the Sycamore Valley Road and Crow Canyon Road overcrossings 
are projected to operate acceptably at effective widths of 10 feet or greater. Effective widths of 11 
feet would provide significant room to absorb additional users. The Bollinger Canyon Road 
overcrossing is projected to operate acceptably at effective widths of 12 feet or greater. However, 
an effective width greater than 14 feet would be needed to provide significant room to absorb 
additional users. An effective width of 11 feet or less at the Bollinger Canyon Road overcrossing 
would likely cause peak period travel speeds to be reduced. 

It should be noted that bicyclists on the overcrossings will ride more slowly than they would on a 
path, at least on the “uphill” ramp. Therefore, the relative speed differences between bridge 
users, and thus the impact of pedestrians on bicyclists' level of service, may be less dramatic 
than the tool suggests. As a comparison, the Ygnacio Valley Road overcrossing is approximately 
ten feet wide and generally operates acceptably, based on observations and discussions with 
East Bay Regional Park District staff. However, it was noted that the ten-foot width feels tight 
when there are bicyclists traveling in both directions and a third bicyclist passing in between. 
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TABLE 9 

SHARED-USE PATH LEVEL OF SERVICE RESULTS 

Effective Width Centerline Level of Service1 LOS Grade1

Sycamore Valley Road
14 No 4.07 A 
12 No 3.88 B 
11 No 3.76 B 
10 No 3.36 C 

Crow Canyon Road 

14 No 4.06 A 
12 No 3.87 B 
11 No 3.75 B 
10 No 3.34 C 

Bollinger Canyon Road 
14 No 3.25 C 
12 No 3.06 C 
11 No 2.94 D 
10 No 2.05 E 

Notes: 
1According to the tool user guide, LOS A-C can be considered acceptable and D-F can be considered "degraded.” 
A (4.0 or greater) = Excellent; optimum conditions for individual bicyclists; retains ample space to absorb more users of 
all modes. 
B (3.5 to 4.0) = Good bicycling conditions; retains significant room to absorb more users. 
C (3.0 to 3.5) = Fair; Trail has at least minimum width to meet current demand and to provide basic service to bicyclists. 
More pedestrians, runners, or other slow-moving users will begin to diminish LOS for bicyclists. 
D (2.5 to 3.0) = Poor; nearing functional capacity. Peak period speeds likely to be reduced by levels of crowding. 
E (2.0 to 2.5) = Very poor; trail has reached functional capacity; peak period travel speeds are likely to be reduced. 
F (less than 2.0) = Significant user conflicts should be expected. 
Source: Shared-Use Path Draft Level of Service Calculator, provided by FHWA staff; Fehr & Peers 2007. 

Pedestrian and Bicycle Access to Adjacent Land Uses

Currently, trail users have relatively easy access to land uses adjacent to the trail, such as the 
residential areas near Sycamore Valley Road, the businesses along Crow Canyon Road, and the 
San Ramon Central Park, Marketplace shopping center, and offices adjacent to Bollinger Canyon 
Road. It will be important to preserve connections between the trail and adjacent uses if the 
proposed overcrossings are constructed. Additionally, connections between the trail and planned 
new development should be incorporated into the overcrossing planning.  

For example, many trail users were observed traveling between the trail and the San Ramon 
Central Park. However, the path just north of Bollinger Canyon Road that connects the park to the 
trail will likely be inaccessible by people on the overcrossing. While there are additional 
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connections between the trail and park further north, they require users to travel further out of 
their way. Preserving parallel at-grade crossings and providing stairs or a more direct ramp from 
the overcrossing should be considered to facilitate access to the park and other adjacent uses. 
Similarly, access between the overcrossings and planned development, such as the San Ramon 
City Center project, should be made as convenient as possible. 

Vehicle Operations

Overview 

Vehicle operations are typically classified by a level of service grading system that qualitatively 
characterizes traffic conditions associated with varying levels of vehicle traffic, ranging from level 
of service (LOS) A (indicating free-flow traffic conditions with little or no delay experienced by 
motorists) to LOS F (indicating congested conditions where traffic flows exceed design capacity 
and result in long queues and delays). LOS A to C are generally considered satisfactory service 
levels, while the influence of congestion becomes more noticeable (though still considered 
acceptable) at LOS D. LOS E and LOS F are generally considered to be unacceptable, though 
some jurisdictions consider LOS E to be acceptable in certain areas (like a downtown central 
business district) in recognition of the positive effect of traffic congestion in promoting the use of 
transit, bicycling, and walking.  

Based on recent studies, the existing level of service for vehicles at intersections adjacent to the 
three proposed overcrossing locations ranges from LOS A to LOS C in the morning peak hour, 
and from LOS A to LOS D in the evening peak hour. Future levels of service at these 
intersections are estimated to be similar, ranging from LOS A to LOS C in the morning peak hour 
and from LOS B to LOS D in the evening peak hour. These levels of service include planned 
roadway improvements, including widening Bollinger Canyon Road at Alcosta Boulevard to three 
through lanes in each direction and widening Bollinger Canyon Road at Bishop Ranch East to 
four through lanes in both directions with dual left turn lanes.2 The existing and projected future 
LOS for key intersections in the study area is shown in Table 10. 

The Bollinger Canyon Road/Alcosta Boulevard intersection is expected to operate the most 
poorly in the future, with LOS D in the evening peak hour. However, it should be noted that these 
analyses used the CCTALOS methodology, which measures volume versus capacity, and does 
not account for signal timing or pedestrian volumes. Based on recent observations of peak hour 
congestion, service levels can be worse than indicated by the planning-level CCTALOS 
methodology.  

Effects of Removing At-Grade Trail Crossings 

Currently, the at-grade crossings affect vehicle operations by stopping traffic whenever the 
pedestrian walk signal is activated (a pedestrian signal “call”). Based on the trail counts, there are 
currently between 30 and 60 trail users crossing the three intersections during the morning and 
evening peak hours. Since some of these users are in groups, this results in a pedestrian signal 
“call” about once every two minutes. This is unlikely to significantly affect vehicle operations along 
any of the three roadways. However, the projected growth in trail use and vehicle traffic will likely 
deteriorate operations for both vehicles and trail users.  

2 Note that this geometry, which was assumed in the City Center EIR, is different than the City’s most recent design 
plans for Bollinger Canyon Road at the Iron Horse Trail, as described later in this report. 
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The effects of removing the at-grade crossings on vehicle traffic depend on the configuration of 
the crossing. At Sycamore Valley Road and Bollinger Canyon Road, the crossings are located at 
roadway intersections. If the at-grade crossings are removed, trail users could cross the roadway 
at any time, but vehicles on the main roadway would continue to stop for cross-traffic. Existing 
peak hour traffic volumes on Bishop Ranch East at Bollinger Canyon Road and Camino Ramon 
at Sycamore Valley Road are relatively low, but future peak hour volumes on these cross-streets 
are expected to be more substantial, particularly with the proposed addition of a southbound leg 
on Bishop Ranch East and evening traffic from the City Center project, as well as northbound 
traffic diverted from the freeway onto Camino Ramon.  

The benefits of removing the at-grade crossings could include improved coordination of signals 
along the roadways, allocation of additional green signal time to heavy vehicle movements, and 
reduction of vehicle back-ups such as those observed on eastbound Bollinger Canyon Road in 
the evening.  

The existing trail crossing at Crow Canyon Road is a mid-block crossing with no intersecting 
vehicle traffic. Therefore, if the at-grade crossing were removed, trail users could cross the 
roadway at any time, and the traffic signal on Crow Canyon Road could be removed. In this case, 
removal of the at-grade crossing is likely to allow improved coordination of signals along the 
roadway, allocation of additional green signal time to heavy vehicle movements, and reduction of 
vehicle back-ups. The overall benefit to vehicle traffic may be small because the existing number 
of trail crossings is relatively low, but the benefit would be greater than at the other two locations. 

TABLE 10 

EXISTING AND FUTURE VEHICLE LEVEL OF SERVICE (WITHOUT OVERCROSSINGS) 

Existing Future Intersection 
AM PM AM PM 

Sycamore Valley Road/Camino 
Ramon A A B C 

Crow Canyon Rd/Camino Ramon A C B C 

Crow Canyon Rd/Alcosta Blvd A B A C 

Bollinger Canyon Rd/Camino 
Ramon A C B B 

Bollinger Canyon Rd/Bishop 
Ranch 1E A A A C 

Bollinger Canyon Rd/Market 
Place A A A B 

Bollinger Canyon Rd/Alcosta Blvd C D C D 

Sources: 
San Ramon City Center Environmental Impact Report, Appendix I: Traffic Operations Evaluation, July, 2007 (Existing 
No Project and 2020 Plus Project results); Elworthy Ranch Environmental Impact Report, Appendix D, November 2007
(Existing No Project and 2020 Plus Project results). Note that the Level of Service analysis was done using the 
CCTALOS methodology.  
Fehr & Peers, 2008. 
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At all locations, if the at-grade crossings were preserved, a high proportion of trail users would 
use the overcrossings rather than wait for the pedestrian signal. Trail users accessing uses 
directly adjacent to the intersection (such as Central Park or parts of the City Center project 
adjacent to Bollinger Canyon Road) may prefer the at-grade crossing, and continue to use it. The 
effect on traffic flow along Bollinger Canyon Road if a few users continue to use the at-grade 
crossing would be negligible, however.   

Traffic Operations Analysis Results 

Fehr & Peers tested the effects of removing the at-grade trail crossing on Bollinger Canyon Road 
on vehicle operations. This operations analysis was done using the Synchro software, which 
implements the Transportation Research Board’s 2000 Highway Capacity Manual (HCM) method. 
HCM-based operations analysis uses traffic volumes, lane geometry, signal timing, and 
pedestrian activity to estimate the average delay (measured in seconds per vehicle) experienced 
by motorists traveling through an intersection. The HCM method was used because it accounts 
for pedestrian volumes and is considered a state of the practice tool. Synchro files developed by 
Kimley-Horn for the City Center project were provided and used for the baseline scenario, with 
minor adjustments described below, in order to be consistent with previous analyses of the 
intersection. The Synchro output is provided in Appendix C. 

The following two scenarios were tested:  

1. Future (2020) PM Baseline. This scenario assumes a widened Bollinger Canyon Road 
and the construction of a southbound leg of the intersection to serve the City Center 
project. The intersection geometry was based on plans provided in March, 2008 by 
Kimley-Horn staff. These plans include a left turn lane, three through lanes, and a shared 
through-right turn lane on eastbound Bollinger Canyon Road; a left turn lane, four through 
lanes, and a right turn lane on westbound Bollinger Canyon Road; a left turn lane and a 
shared through-right turn lane on northbound Bishop Ranch East; and two left turn lanes 
and a shared through-right turn lane on southbound Bishop Ranch East. Future vehicle 
volumes were based on the 2020 With Project Volumes presented in Exhibit 4.12-14a of 
the City Center Draft Subsequent EIR (DMJM Harris|AECOM, July 2007), with 
adjustments to add minimal northbound and southbound through traffic on Bishop Ranch 
East. The existing crosswalk on the northbound leg of the intersection was assumed to 
remain, while the existing crosswalk on the westbound leg of the intersection was 
removed, based on information from City staff. In addition, crosswalks on the eastbound 
and southbound legs were added, based on information provided by City staff. The 
projected PM peak hour trail crossing volume (shown in Table 5 of this report) was 
assumed for the crosswalk on the eastbound leg of the intersection. The intersection’s 
signal timing was based on analyses conducted by Kimley-Horn for the City Center 
project (as provided by Kimley-Horn staff) and optimized to accommodate the future 
pedestrian and vehicle volumes at the intersection. 

2. Future (2020) PM—With Overcrossing. This scenario assumes the same geometry and 
vehicle volumes as the Baseline scenario, but removes the crosswalk on the eastbound 
leg of the intersection, and assumes that pedestrians would use the overcrossing instead. 
The intersection’s signal timing was re-optimized to accommodate the vehicle volumes at 
the intersection. 
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In the Baseline scenario, 38 seconds is required to provide enough time for northbound and 
southbound pedestrians to cross the widened Bollinger Canyon Road (5 seconds of “Walk” and 
33 seconds of “Flashing Don’t Walk”). The “Flashing Don’t Walk” time is based on a curb to curb 
width of 116 feet (based on plans provided by Kimley-Horn) and a walking speed of 3.5 feet per 
second, which is consistent with best practices. This extends the green signal time for the parallel 
northbound and southbound approaches, which have relatively low vehicle volumes compared to 
Bollinger Canyon Road, and shortens the effective green time available for Bollinger Canyon 
Road. The overall level of service for the intersection is D, with an average delay of 52 seconds 
per vehicle. Vehicle queues for the eastbound through movement extend approximately 850 feet. 

In the With Overcrossing scenario, northbound and southbound pedestrians are assumed to use 
the overcrossing. Therefore, the green time needed for pedestrians to cross Bollinger Canyon 
Road can be reallocated to serving the heavy vehicle volumes on Bollinger Canyon Road. The 
overall level of service for the intersection is C, with an average delay of 20 seconds per vehicle. 
Vehicle queues for the eastbound through movement extend about 130 feet, which is well within 
the available storage length between the Bishop Ranch East intersection and the upstream 
intersection at Camino Ramon. This is a reduction of 32 seconds of delay per vehicle, on 
average, and a decrease in the eastbound queue length of about 720 feet. t While the effects of 
providing overcrossings at other locations would vary, in general drivers would experience less 
delay and shorter back-ups, particularly on the major street when the crossing is wide and minor-
street volumes are relatively low.  

Summary 

A summary of the issues and expected benefits of the proposed overcrossings is presented 
below for each of the three locations. Conditions vary between the three proposed overcrossing 
locations, but trail users at each location would benefit from an overcrossing. 

Sycamore Valley Road

The Sycamore Valley Road trail crossing currently has moderate use, similar to that at Crow 
Canyon Road but less than that at Bollinger Canyon Road. Vehicle volumes crossing the trail are 
lower at Sycamore Valley Road than at the other locations. Trail users were observed turning 
around before the crossing, likely to avoid the long signal cycle and multi-lane crossing. There are 
potential safety issues associated with northbound right-turning vehicles cutting off people in the 
crosswalk. With the planned Rose Garden development and the proximity of the Park & Ride lot, 
an overcrossing at this location has the potential to serve local residents, workers, and shoppers, 
as well as commuters and recreational users along the corridor. An overcrossing would also 
increase safety and convenience for trail users. It would improve traffic operations due to fewer 
pedestrian calls at the traffic signal, although to a lesser extent than would be seen at the 
Bollinger Canyon Road location.  

Crow Canyon Road

The trail crossing at Crow Canyon Road is the only mid-block crossing of the three studied. Its 
current trail use is similar to that at Sycamore Valley Road but less than that at Bollinger Canyon 
Road. Crow Canyon Road currently has the highest vehicle volume crossing the trail in the 
morning peak hour, and has similar volumes to Bollinger Canyon Road in the evening peak hour. 
More bicycle-vehicle collisions have occurred at the Crow Canyon Road crossing over the last six 
years than at the other locations, based on available data. The long signal cycle and lack of 
cross-traffic results in many trail users jay-walking. Several users were observed turning around 
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before the crossing to avoid waiting for the signal. This location serves as a mid-point between 
the residential areas to the north and the office parks to the south. An overcrossing at this 
location would serve both nearby residents and employees, improve safety and convenience for 
trail users, and improve traffic operations along the corridor by removing a trail crossing (and 
traffic control point) from the roadway.  

Bollinger Canyon Road

The Bollinger Canyon Road crossing currently has the highest trail use of the three crossings 
studied, as well as the highest vehicle volumes crossing the trail in the evening. Trail users here 
face long signal cycles and a multi-lane crossing, similar to the other crossings. Many trail users 
jay-walk. In addition, there are safety and vehicle operations issues in the evening, when 
eastbound vehicles back up, blocking the crosswalk. The largest increases in development, 
vehicle traffic, and trail use are expected at this location, due in large part to the San Ramon City 
Center project. Bollinger Canyon Road is planned to be widened to accommodate expected traffic 
associated with the City Center. The planned increase in residents, employees, shoppers, and 
other activity around Bollinger Canyon Road, as well as existing destinations such as Central 
Park, the Marketplace, and Bishop Ranch, provide many potential users for an overcrossing. An 
overcrossing at this location would improve safety and convenience for trail users, and improve 
traffic operations along the corridor. 

Figures: 
1: Study Corridor and Proposed Overcrossing Locations 
2: Trail Count Data 
3: Existing Vehicle Volumes 
4: Existing Origins and Destinations 
5: Summary of Observations and Safety Issues 
6: Future Origins and Destinations 
7: Projected Future Trail Volumes at Proposed Overcrossing Locations 
8: Future Vehicle Volumes 

Appendix:  
A: Detailed Trail Counts  
B: Detailed Trail Use Estimates 
C: Traffic Operations Analysis Results 
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Appendix B  

Future Trail Use Summary 
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Appendix C  

Traffic Operations Analysis Results 



2020 PM Baseline  
(with at-grade crossing) 



HCM Signalized Intersection Capacity Analysis 2020 Baseline
14: Bollinger Canyon & Bishop Ranch 1 PM Peak

11/12/2007 Synchro 6 Report
Fehr & Peers Associates, Inc. Page 1

Movement EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR
Lane Configurations
Ideal Flow (vphpl) 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900
Total Lost time (s) 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0
Lane Util. Factor 1.00 0.86 1.00 0.86 1.00 1.00 1.00 0.97 1.00
Frpb, ped/bikes 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 0.86
Flpb, ped/bikes 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
Frt 1.00 1.00 1.00 1.00 0.85 1.00 0.87 1.00 0.87
Flt Protected 0.95 1.00 0.95 1.00 1.00 0.95 1.00 0.95 1.00
Satd. Flow (prot) 1770 6399 1770 6408 1583 1770 1629 3433 1393
Flt Permitted 0.95 1.00 0.95 1.00 1.00 0.95 1.00 0.95 1.00
Satd. Flow (perm) 1770 6399 1770 6408 1583 1770 1629 3433 1393
Volume (vph) 45 2651 26 90 1426 380 240 30 155 592 10 63
Peak-hour factor, PHF 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92
Adj. Flow (vph) 49 2882 28 98 1550 413 261 33 168 643 11 68
RTOR Reduction (vph) 0 1 0 0 0 174 0 76 0 0 48 0
Lane Group Flow (vph) 49 2909 0 98 1550 239 261 125 0 643 31 0
Confl. Bikes (#/hr) 205
Turn Type Prot Prot Perm Prot Prot
Protected Phases 5 2 1 6 3 8 7 4
Permitted Phases 6
Actuated Green, G (s) 6.4 52.2 6.8 52.6 52.6 17.0 14.7 40.3 38.0
Effective Green, g (s) 7.4 53.2 7.8 53.6 53.6 18.0 15.7 41.3 39.0
Actuated g/C Ratio 0.06 0.41 0.06 0.41 0.41 0.14 0.12 0.32 0.30
Clearance Time (s) 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0
Vehicle Extension (s) 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0
Lane Grp Cap (vph) 101 2619 106 2642 653 245 197 1091 418
v/s Ratio Prot 0.03 c0.45 c0.06 0.24 c0.15 0.08 c0.19 0.02
v/s Ratio Perm 0.15
v/c Ratio 0.49 1.11 0.92 0.59 0.37 1.07 0.64 0.59 0.08
Uniform Delay, d1 59.5 38.4 60.8 29.6 26.4 56.0 54.4 37.2 32.6
Progression Factor 0.57 0.42 0.90 0.56 0.41 1.00 1.00 1.00 1.00
Incremental Delay, d2 2.1 53.6 60.4 0.9 1.5 75.8 6.6 0.8 0.1
Delay (s) 36.2 69.8 115.1 17.4 12.2 131.8 61.0 38.1 32.7
Level of Service D E F B B F E D C
Approach Delay (s) 69.2 21.0 101.0 37.5
Approach LOS E C F D

Intersection Summary
HCM Average Control Delay 51.9 HCM Level of Service D
HCM Volume to Capacity ratio 0.87
Actuated Cycle Length (s) 130.0 Sum of lost time (s) 6.0
Intersection Capacity Utilization 85.2% ICU Level of Service E
Analysis Period (min) 15
c    Critical Lane Group



Queues 2020 Baseline
14: Bollinger Canyon & Bishop Ranch 1 PM Peak

11/12/2007 Synchro 6 Report
Fehr & Peers Associates, Inc. Page 1

Lane Group EBL EBT WBL WBT WBR NBL NBT SBL SBT
Lane Group Flow (vph) 49 2910 98 1550 413 261 201 643 79
v/c Ratio 0.42 1.09 1.03 0.58 0.49 1.07 0.74 0.59 0.17
Control Delay 39.2 64.8 151.9 17.4 5.2 128.4 35.8 41.1 10.7
Queue Delay 0.0 12.3 0.0 0.3 0.4 0.0 0.0 0.0 0.0
Total Delay 39.2 77.2 151.9 17.7 5.6 128.4 35.8 41.1 10.7
Queue Length 50th (ft) 39 ~778 ~90 216 37 ~242 95 234 7
Queue Length 95th (ft) m47 #849 m#204 267 46 #418 170 326 45
Internal Link Dist (ft) 607 360 1231 302
Turn Bay Length (ft) 200 250 150 150
Base Capacity (vph) 123 2660 95 2681 835 245 371 1090 466
Starvation Cap Reductn 0 0 0 429 123 0 0 0 0
Spillback Cap Reductn 0 67 0 0 0 0 1 0 0
Storage Cap Reductn 0 0 0 0 0 0 0 0 0
Reduced v/c Ratio 0.40 1.12 1.03 0.69 0.58 1.07 0.54 0.59 0.17

Intersection Summary
~    Volume exceeds capacity, queue is theoretically infinite.
     Queue shown is maximum after two cycles.
#    95th percentile volume exceeds capacity, queue may be longer.
     Queue shown is maximum after two cycles.
m    Volume for 95th percentile queue is metered by upstream signal.



2020 PM With Overcrossing  



HCM Signalized Intersection Capacity Analysis 2020 With Overcrossing
14: Bollinger Canyon & Bishop Ranch 1 PM Peak

11/12/2007 Synchro 6 Report
Fehr & Peers Associates, Inc. Page 1

Movement EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR
Lane Configurations
Ideal Flow (vphpl) 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900 1900
Total Lost time (s) 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0
Lane Util. Factor 1.00 0.86 1.00 0.86 1.00 1.00 1.00 0.97 1.00
Frt 1.00 1.00 1.00 1.00 0.85 1.00 0.87 1.00 0.87
Flt Protected 0.95 1.00 0.95 1.00 1.00 0.95 1.00 0.95 1.00
Satd. Flow (prot) 1770 6399 1770 6408 1583 1770 1629 3433 1622
Flt Permitted 0.95 1.00 0.95 1.00 1.00 0.95 1.00 0.95 1.00
Satd. Flow (perm) 1770 6399 1770 6408 1583 1770 1629 3433 1622
Volume (vph) 45 2651 26 90 1426 380 240 30 155 592 10 63
Peak-hour factor, PHF 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92
Adj. Flow (vph) 49 2882 28 98 1550 413 261 33 168 643 11 68
RTOR Reduction (vph) 0 1 0 0 0 169 0 87 0 0 61 0
Lane Group Flow (vph) 49 2909 0 98 1550 244 261 114 0 643 18 0
Turn Type Prot Prot Perm Prot Prot
Protected Phases 5 2 1 6 3 8 7 4
Permitted Phases 6
Actuated Green, G (s) 6.4 65.8 9.6 69.0 69.0 26.7 11.5 27.1 11.9
Effective Green, g (s) 7.4 66.8 10.6 70.0 70.0 27.7 12.5 28.1 12.9
Actuated g/C Ratio 0.06 0.51 0.08 0.54 0.54 0.21 0.10 0.22 0.10
Clearance Time (s) 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0
Vehicle Extension (s) 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0
Lane Grp Cap (vph) 101 3288 144 3450 852 377 157 742 161
v/s Ratio Prot 0.03 c0.45 c0.06 c0.24 0.15 c0.07 c0.19 0.01
v/s Ratio Perm 0.15
v/c Ratio 0.49 0.88 0.68 0.45 0.29 0.69 0.73 0.87 0.11
Uniform Delay, d1 59.5 28.2 58.1 18.3 16.4 47.2 57.1 49.1 53.3
Progression Factor 0.68 0.17 1.11 0.66 0.69 1.00 1.00 1.00 1.00
Incremental Delay, d2 2.1 2.4 11.6 0.4 0.8 5.4 15.4 10.4 0.3
Delay (s) 42.8 7.0 76.0 12.5 12.1 52.6 72.5 59.6 53.6
Level of Service D A E B B D E E D
Approach Delay (s) 7.6 15.4 61.3 58.9
Approach LOS A B E E

Intersection Summary
HCM Average Control Delay 20.2 HCM Level of Service C
HCM Volume to Capacity ratio 0.83
Actuated Cycle Length (s) 130.0 Sum of lost time (s) 9.0
Intersection Capacity Utilization 85.2% ICU Level of Service E
Analysis Period (min) 15
c    Critical Lane Group



Queues 2020 With Overcrossing
14: Bollinger Canyon & Bishop Ranch 1 PM Peak

11/12/2007 Synchro 6 Report
Fehr & Peers Associates, Inc. Page 1

Lane Group EBL EBT WBL WBT WBR NBL NBT SBL SBT
Lane Group Flow (vph) 49 2910 98 1550 413 261 201 643 79
v/c Ratio 0.42 0.86 0.73 0.44 0.40 0.69 0.83 0.89 0.34
Control Delay 45.7 6.6 91.3 12.5 3.0 55.5 49.2 63.0 19.4
Queue Delay 0.0 0.0 0.0 0.1 0.3 0.0 0.0 0.0 0.0
Total Delay 45.7 6.6 91.3 12.6 3.3 55.5 49.2 63.0 19.4
Queue Length 50th (ft) 42 142 88 183 22 211 87 272 8
Queue Length 95th (ft) m54 131 m#169 218 29 299 #206 #367 58
Internal Link Dist (ft) 607 360 1231 302
Turn Bay Length (ft) 200 250 150 150
Base Capacity (vph) 123 3367 136 3530 1036 411 261 741 250
Starvation Cap Reductn 0 3 0 744 195 0 0 0 0
Spillback Cap Reductn 0 16 0 0 0 0 0 0 0
Storage Cap Reductn 0 0 0 0 0 0 0 0 0
Reduced v/c Ratio 0.40 0.87 0.72 0.56 0.49 0.64 0.77 0.87 0.32

Intersection Summary
#    95th percentile volume exceeds capacity, queue may be longer.
     Queue shown is maximum after two cycles.
m    Volume for 95th percentile queue is metered by upstream signal.
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