

## **Crow Canyon Widening Update**

### **Construction Continues Between Alcosta Blvd & Crow Canyon Private (Cobblestone)**



Work continues on the **Crow Canyon Widening Project** between Alcosta Boulevard and Crow Canyon Private (Cobblestone). See below for a summary of recent and upcoming work.

#### **Work Completed Through 12/20/23:**

- Completed soil bench excavation (removal of additional soil that was added for equipment to drive on)
- Completed retaining wall installation
- Completed traffic signal switchover work at the intersection of Crow Canyon Road and Tahiti Drive/El Capitan Drive
- Completed Job walk with 3rd party utility companies (Barbados Drive to Crow Canyon Private)
- Install colored stain on retaining wall
- Completed December 14<sup>th</sup> traffic signal turn on at the Crow Canyon Road at Barbados Drive intersection
- Completed water meter installation

#### **Work Planned Through 1/12/24 (Weather Dependent):**

- Continue work at the intersection of Crow Canyon Road and Tahiti Drive/El Capitan Drive - **remove existing right turn lane closure in January due to rain delays**
- Continue drainage inlet work
- Continue irrigation installation (Barbados Drive to Crow Canyon Private)
- Continue sidewalk, curb, and gutter grading and installation
- Remove Barbados Drive Road closure in January
- Continue roadway base work for paving
- Partial roadway paving anticipated in January (this will include the intersection of Crow Canyon Road/Alcosta Blvd and require a detour at Camino Ramon)